
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. CONTRACT ID CODE .I PAGE OF PAGES 

1 I 2 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 15. PROJECT NO. (If applicable) 

0001 See Block 16C 
6.1SSUED BY CODE CPOD 7. ADMINISTERED BY (If other than Item 6) CODE jCPOD 

CPOD CPOI::l 
us Environmental Protection Agency us Environmental Protection Agency 
26 West Martin Luther King Drive 26 West Martin Luther King Drive 
Mail Code: NWD Mail Code: NWD 
Cincinnati OH 45268 Cincinnati OH 45268 

6. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State end ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO. 

1--

TETRA T:ECH, INC. 
10306 EATON PLACE STE 340 9B. DATED (SEE ITEM 11) 

FAIRFAX VA 220302201 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-C-12-060 

10B. DATED (SEE ITEM 13) 

CODE l (b)( 4) I 
FACILITY CODE 09/26/2012 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

D The above numbered solicitation is amended as set forth in Item 14. The hour·and date specified for receipt of Offers 0 is extended. Dis not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 6 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter. provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. · 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropn'ation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER {Specify type of modification and authority) 

X Unilateral - G. 7. Co.ntract Administration Representatives 

E. IMPORTANT: Contractor !Klis not. Dis required to sign this document and return 0 copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject mal/er where feasible.) 

DUNS Number: L.l.l (..,.b..LJ)('--'4'-L) ____ ___, 
Technical Support for NCEA Ecological Risk Assessment Programs 

Max Expire Date: 09/29/2017 

The purpose of this modification is to update Clause G.7. The clause has been amended to 

reflect the current contract administration representatives. 

G-7 LOCAL CLAUSES 52.242-100 CONTRACT ADMINISTRATION REPRESENTATIVES 

Contract-Level Contracting Officers Representatives (CORs)/Project 

Officers for this contract are as follows: 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or pn'nt) 

15B. CONTRACTOR/OFFEROR 

(Signature of parson authorized to sign) 

NSN 7540·01·152-6070 
Previous edition unusable 

15C. DATE SIGNED 

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or pn'nt) 

Mark Cranley 

16C. DATE SIGNED 

STANDARD FORM 30 (REV. 1 0.63) 
Prescribed by GSA 
FAR (46 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 

CONTINUATION SHEET EP-C- 12 _ 06010001 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. SUPPLIES/SERVICES 

(A) (B) 

Alternate Project Officer: 

Melissa Revely-Wilson 
u.s. EPA 
National Center for Environmental Assessment 

Mail Code: 86223P 
1200 Pennsylvania Avenue, N.W. 
Washington, D.C. 204 60 
Telephone: 703-347-8523 
Email: revely-wilson.melissa@epa.gov 

--------------------------------------------------
--------------------------------------------------

LIST OF CHANGES: 
Reason for Modification : Other Administrative 

Action 
Total Amount for this Modification: $0.00 

New Total Amount for this Version: $4,835,574.00 

New Total Amount for this Award: $8,911,751.00 

Payment: 
RTP Finance Center 
us Environmental Protection Agency 
RTP-Finance Center 
Mail Drop D143-02 
109 TW Alexander Drive 
Durham NC 27711 

FOB: Destination 
Period of Performance: 09/30/2012 to 09/29/2017 

NSN 7540-01-152-8067 

QUANTITY UNIT UNIT PRICE 

(C) (D) (E) 
AMOUNT 

(F) 

OPTIONAL FORM 336 (4-116) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

2 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. CONTRACT ID CODE I PAGE OF PAGES 

1 I 6 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO. 

15 
PROJECT NO. (If applicable) 

0002 See Block 16C See Schedule 
6.1SSUED BY CODE CPOD 7. ADMINISTERED BY (II a/her than Item 6) CODE /CPOD 

CPOD CPOD 
us Environmental Protection Agency us Environmental Protection Agency 
26 West Martin Luther King Drive 26 West Martin Luther King Drive 
Mail Code: NWD Mail Code: NWD 
Cincinnati OH 4 52 68 Cincinnati OH 45268 

8. NAME AND ADDRESS OF CONTRACTOR (No .. street, county, State and ZIP Code) 
(x) 9A. AMENDMENT OF SOLICITATION NO. 

r-
T ETRA TECH, INC. 
10306 EATON PLACE STE 340 9B. DATED (SEE ITEM 11) 

FAIRFAX VA 220302201 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-C-12-060 

10B. DATED (SEE ITEM 13) 

CODE l(b)(4) I 
FACILITY CODE 09/26/2012 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

L The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended. by one of the following methods: (a) By completing 

Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted. such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
Net Increase: $258,354.15 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF· 

D. OTHER (Specify type of modification and authority) 

X Unilateral - B.4. Limitation of Funds, H.19. Key Personnel 

E. IMPORTANT: Contractor x is not. is required to sign this document and return 0 

Technical Support for NCEA Ecological Risk Assessment Programs 

Max Expire Date: 09/29/2017 

The purpose of this modification is to: 

1) Incrementally Fund the Base Period. 

copies to the issuing office. 

2) Update the KEY PERSONNEL Clause. The effective date of the change to the Key Personnel 

Clause will be 12/31/2012. 

1. The Section B clause entitled GLimitation of Funds Notice 52.232-lOOG has been modified 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

15B. CONTRACTOR/OFFEROR 

(Signature of person authorized to sign) 

NSN 7540-01-152-8070 
Previous edition unusable 

15C. DATE SIGNED 

Mark Cranley 

16C. DATE SIGNED 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _06010002 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

the text is as follows: 

B-4 LOCAL CLAUSES 52.232-100 LIMITATION OF FUNDS 
NOTICE 

Base Period 

(a) Pursuant to the Limitation of Funds clause, 
incremental funding in the amount ofl{b)(4) I 
is allotted to cover estimated cost. Funding in 
the amount ofl{b)(4) lis provided to cover the 
corresponding increment of fixed fee. The amount 
allotted for costs is estimated to cover the 
contractor's performance through 01/08/2013. 

(b) When the contract is fully funded as 
specified in the Estimated Cost and Fixed Fee 
Clause (EP 52.216-190), the Limitation of Cost 
clause shall become applicable. 

(c) See Attached Recapitulation of Funds. 

2. The Section H clause entitled GKey Personnel 
(EPAAR 1552. 237-72) (APR 1984) G has been modified 
the text is as follows: 

H-19 EPA 1552.237-72 KEY PERSONNEL. (APR 1984) 

(a) The Contractor shall assign to this contract 
the following key personnel: 

1. Program Manager -~l(_b_)_(4_) ______________ ~1 
(b) During the first ninety (90) days of 
performance, the Contractor shall make no 
substitutions of key personnel unless the 
substitution is necessitated by illness, death, 
or termination of employment. The Contractor 
shall notify the Contracting Officer within 15 
calendar days after the occurrence of any of 
these events and provide the information required 
by paragraph (c) of this clause. After the 
initial 90-day period, the Contractor shall 
submit the information required by paragraph (c) 
to the Contracting Officer at least 15 days prior 
to making any permanent substitutions. 

(c) The Contractor shall provide a detailed 
explanation of the circumstances necessitating 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

6 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010002 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

the proposed substitutions, complete resumes for 
the proposed substitutes, and any additional 
information requested by the Contracting Officer. 
Proposed substitutes should have comparable 
qualifications to those of the persons being 
replaced. The Contracting Officer will notify the 
Contractor within 15 calendar days after receipt 
of all required information of the decision on 
substitutions. This clause will be modified to 
reflect any approved changes of key personnel. 

LIST OF CHANGES: 
Reason for Modification : Funding Only Action 
Total Amount for this Modification: $0.00 
New Total Amount for this Version: $1,125,362.00 
New Total Amount for this Award: $8,911,751.00 
Obligated Amount for this Modification: 
$258,354.15 
New Total Obligated Amount for this Award: 
$308,354.15 
Incremental Funded Amount changed: 
$50,000.00 to $308,354.15 

from 

CHANGES FOR LINE ITEM NUMBER: 1 
Obligated Amount for this modification: 
$258,354.15 
Incremental Funded Amount changed from $50,000.00 
to $308,354.15 

NEW ACCOUNTING CODE ADDED: 
Account code: 
12-13-C-262H000-101FK6XR1-2532-26A5D-13262HC069-00 
1 
Beginning FiscalYear 12 
Ending Fiscal Year 13 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Quantity: 0 
Amount: $153,835.15 
Percent: 13.66984 
Subject To Funding: N 
Payment Address: 

NEW ACCOUNTING CODE ADDED: 
Account code: 
12-13-C-262H000-101FK6XR1-2532-26A5D-13262HC068-00 
1 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _06010002 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. SUPPLIES/SERVICES 

(A) (B) 

Beginning Fiscal Year 12 
Ending Fiscal Year 13 
Fund (Appropriation) c 
Budget Organization 262HOOO 
Quantity: 0 
Amount: $46,996.47 
Percent: 4.17612 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
us Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

NEW ACCOUNTING CODE ADDED: 
Account code: 
12-13-C-262H000-301FK8XPW-2532-26A5D-13262HC068-00 
2 
Beginning Fiscal Year 12 
Ending Fiscal Year 13 
Fund (Appropriation) c 
Budget Organization 262HOOO 
Quantity: 0 
Amount: $25,053.00 
Percent: 2 0 22622 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
us Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

NEW ACCOUNTING CODE ADDED: 
Account code: 
12-13-C-262H000-201FK7-2532-26A5D-13262HC068-003 
Beginning Fiscal Year 12 
Ending Fiscal Year 13 
Fund (Appropriation) c 
Budget Organization 262HOOO 
Quantity: 0 
Amount: $30,578.00 
Percent: 2.71717 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
us Environmental Protection Agency 
Continued 0 0 0 

NSN 7540-01-152-8067 

QUANTITY UNIT UNIT PRICE 

(C) (D) (E) 
AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

6 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010002 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

RTF-Finance Center 

SUPPLIES/SERVICES 

(B) 

(D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

NEW ACCOUNTING CODE ADDED: 
Account code: 
12-13-C-262H000-101FK6XR1-2532-26A5D-13262HC076-00 
1 
Beginning FiscalYear 12 
Ending Fiscal Year 13 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Quantity: 0 
Amount: $1,891.53 
Percent: .16808 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

Delivery Location Code: RECON SHIP 
Reconstruct Ship To 
Washington DC USA 

Payment: 
RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

FOB: Destination 
Period of Performance: 09/30/2012 to 09/29/2017 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

6 



Funding Action 
Initial Award 
Modification 02 

Total Funded 
Total Per Contract 
Balance Unfunded 

Recapitulation of Funds 

Contractor: 
Contract No.: EP-C-12-060 

Base Period- From 09/30/2012 to 09/29/2013 

Estimated Cost Fixed Fee 

(b )(4) (b )(4) 

Total Cost 
Plus Fixed Fee 

$50,000.00 
$258,354.15 

$308,354.15 
$1 '125,362.00 

$817,007.85 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT ,1. CONTRAC~ ID CODE rAGE OF PAGES 

1 1 6 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 15. PROJECT NO. (If applicable) 

0003 See Block 16C See Schedule 

6. ISSUED BY CODE CPOD 7. ADMINISTERED BY (If other than Item 6) CODE I 
CPOD 
us Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Coda) 
~ 

9A AMENDMENT OF SOLICITATION NO. 

T ETRA TECH, INC. 
10306 EATON PLACE STE 340 9B. DATED (SEE ITEM 11) 

FAIRFAX VA 220302201 

X 
10A MODIFICATION OF CONTRACT/ORDER NO. 
EP-C-12-060 

10B. DATED (SEE ITEM 13) 

CODE J (b)( 4) I 
FACILITY CODE 09/26/2012 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers Dis extended, Dis not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to. the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
Net Increase: $184,145.57 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER {Specify type of modification and authority) 

X Bilateral - 8.4. LIMITATION OF FUNDS, H.27. UTILIZATION OF FEDCONNECT FOR CONTRACT ADMINISTRATION 

E. IMPORTANT: Contractor Dis not. [!]is required to sign this document and return 1 copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION 0 anized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: (b)( 4) 
~~~~--~~~~~--~ 

Technical Support for NCEA Ecological Risk Assessment Programs 
Max Expire Date: 09/29/2017 

The purpose of this modification is.to: 

1) Incrementally Fund the Base Period. 

2) Add Clause EPA-H-42-102 "Utilization of FedConnect for Contract Administration". 

1. The Section B clause entitled GLimitation of· Funds Notice 52.232-lOOG has been modified 
the text is as follows: 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 1 OA, as heretofore changed, remains unchanged and in full force and effect. 

15A NAME AND TITLE OF SIGNER (Type or print) 16A NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Michael Paul Mark Cranley 

158. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16C. DATE SIGNED 

NSN 7540-01·152-8070 
Previous edition unusable 

May 9, 2013 os/tS'"/13 
STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _06010003 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

B-4 LOCAL CLAUSES 52.232-100 LIMITATION OF FUNDS 
NOTICE 

Base Period 

(a) Pursuant to the Limitation of Funds clause, 
incremental funding in the amount ofl{b)(4) I 
is allotted to cover estimated cost. Funding in 
the amount ofl{b){4) lis provided to cover the 
corresponding increment of fixed fee. The amount 
allotted for costs is estimated to cover the 
contractor's performance through 03/08/2013. 

(b) When the contract is fully funded as 
specified in the Estimated Cost and Fixed Fee 
Clause (EP 52.216-190), the Limitation of Cost 
clause shall become applicable. 

(c) See Attached Recapitulation of Funds. 

2. Section H Clause EPA-H-42-102 is incorporated 
as follows: 

H.27 EPA-H-42-102 UTILIZATION OF FEDCONNECT FOR 
CONTRACT ADMINISTRATION (MAR 2013) 

EPA will utilize the FedConnect® web portal in 
administering this contract. The contractor must 
be registered in FedConnect® and have access to 
the FedConnect website located at 
https://www.fedconnect.net/Fedconnect/. For 
assistance in registering or for other 
FedConnect® technical questions please call the 
FedConnect® Help Desk at (800) 899-6665 or email 
at support@fedconnect.net. 

(End of clause) 

LIST OF CHANGES: 
Reason for Modification : Funding Only Action 
Obligated Amount for this Modification: 
$184,145.57 
New Total Obligated Amount for this Award: 
$492,499.72 
Incremental Funded Amount changed: 
$308,354.15 to $492,499.72 
Continued ... 

from 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010003 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

CHANGES FOR LINE ITEM NUMBER: 1 
Obligated Amount for this modification: 
$184,145.57 
Incremental Funded Amount changed from 
$308,354.15 to $492,499.72 

CHANGES FOR ACCOUNTING CODE: 
12-13-C-262W000-202FK7-2532---12262WC032-001 
Account code changed from 
12-13-C-262W000-202FK7-2532-12262WC032-001 to 
12-13-C-262W000-202FK7-2532---12262WC032-001 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-26UJ000-301FK8XPW-2532--26A6A-1326UJE052-0 
01 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 26UJOOO 
Program (PRC) 301FK8XPW 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A6A 
DCN-LineiD 1326UJE052-001 
Quantity: 0 
Amount: $122,570.72 
Percent: 10.89167 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

NEW ACCOUNTING CODE ADDED: 
Account code: 
12-13-C-262H000-101FK6XR1-2532--26A5C-13262HC081-0 
01 
Beginning FiscalYear 12 
Ending Fiscal Year 13 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 13262HC081-001 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

6 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010003 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

Quantity: 0 

SUPPLIES/SERVICES 

(B) 

Amount: $10,000.00 
Percent: .8886 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-262H000-101FK6XR1-2532--26A5C-13262HC081-0 
02 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 13262HC081-002 
Quantity: 0 
Amount: $21,296.38 
Percent: 1.8924 
Subject To Funding: N 
Payment Address: 

NEW ACCOUNTING CODE ADDED: 
Account code: 
12-13-C-26CA000-301FK8XPW-2532--26A6A-1326CAE063-0 
01 
Beginning FiscalYear 12 
Ending Fiscal Year 13 
Fund (Appropriation) C 
Budget Organization 26CA000 
Program (PRC) 301FK8XPW 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A6A 
DCN-LineiD 1326CAE063-001 
Quantity: 0 
Amount: $30,278.47 
Percent: 2.69055 
Subject To Funding: N 
Payment Address: 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

6 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _06010003 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

RTP Finance 
us Environmental 

SUPPLIES/SERVICES 

(B) 

Center 
Protection Agency 

RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

Delivery Location Code: RECON SHIP 
Reconstruct Ship To 
Washington DC USA 

Payment: 
RTP Finance Center 
us Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

FOB: Destination 
Period of Performance: 09/30/2012 to 09/29/2017 

NSN 7540-01-152-8067 

QUANTITY UNIT UNIT PRICE 

(C) (D) (E) 
AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

6 



Funding Action 
Initial Award 
Modification 02 
Modification 03 

Total Funded 
Total Per Contract 
Balance Unfunded 

Recapitulation of Funds 

Contractor: 
Contract No.: EP-C-12-060 

Base Period- From 09/30/2012 to 09/29/2013 

Estimated Cost Fixed Fee 
(b )(4) (b )(4) 

Total Cost 
Plus Fixed Fee 

$50,000.00 
$258,354.15 
$184,145.57 

$492,499.72 
$1 '125,362.00 

$632,862.28 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. r PROJECT NO. (If applicable) 

0004 See Block 16C 
6. ISSUED BY CODE CPOD 7. ADMINISTERED BY (If other than Item 6) CODE I 
CPOD 
us Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 

8. NAME AND ADDRESS OF CONTRACTOR (No .. street, county, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO. 

-
T ETRA TECH, INC. 
10306 EATON PLACE STE 340 9B. DATED (SEE ITEM 11) 

F AIRFAX VA 220302201 

10A. MODIFICATION OF CONTRACT/ORDER NO. 
X EP-C-12-060 

10B. DATED (SEE ITEM 13) 

CODEj(b)(4) I 
FACILITY CODE 09/26/2012 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

~The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [-:is extended. ~is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning copies of the amendment (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter. provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as cl1anges in paying office. 
appropriation date. etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Spectfy type of modification and authority) 

X UNILATERAL - Administrative Change - Updating the Product/Service Code 

E. IMPORTANT: Contractor x is not. . is required to sign this document and return copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: l(b)(4) I 
Technical Support for NCEA Ecological Risk Assessment Programs 
Max Expire Date: 09/29/2017 

"The purpose of this administrative modification is to change the Product Service Code 

(PSC) selection in EPA's Contract writing System, EAS, and also in FPDS under the "Product 

Or Service Information" section of the base record for this Contract due to it being 

incorrectly categorized at time of award. In addition, the "Description of Requirement" 

field in FPDS is also updated to include the required IGF information. The following are 
hereby changed: 

1) Under the "Product Or Service Information" section, the "Product/Service Code:*" field 
Continued ... . 
Except as provided herein. all terms and conditions of the document referenced in Item 9A or 1 OA, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

15B. CONTRACTOR/OFFEROR 

.. (Signat-;;re of person authorized ro s/g;l) 
NSN 7540·01-152-8070 
Previous edition unusable 

15C. DATE SIGNED 

Mark Cranley 

(S1gnature g Off1cel) 

16B UNITED STATES OF ZICA 

~/r 
16C. DATE SIGNED 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _06010004 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

is hereby changed from "R499- SUPPORT -
PROFESSIONAL OTHER" to "R425 - SUPPORT­
PROFESSIONAL: ENGINEERING/TECHNICAL"; and 

2) Under the "Product Or Service Information" 
section, the "Description of Requirement:"field 
is hereby changed to include the required 
Inherently Governmental Function (IGF) value, and 
the field is changed to read as follows: 
"IGF::CL: :IGF Technical Support for NCEA 
Ecological Risk Assessment Programs" 

LIST OF CHANGES: 
Reason for Modification : Other Administrative 
Action 
Total Amount for this Modification: $0.00 
New Total Amount for this Version: $0.00 
New Total Amount for this Award: $8,911,751.00 
Incremental Funded Amount changed: 
$492,499.72 to $0.00 
Payment: 

RTP Finance Center 

from 

US Environmental Protection Agency 
RTF-Finance Center 
Mail Drop D143-02 
109 TW Alexander Drive 
Durham NC 27711 

Period of Performance: 09/30/2012 to 09/29/2017 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

2 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. CONTRACT ID CODE rAGE OF PAGES 

1 1 4 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO. 15. PROJECT NO. (If applicable) 

0005 See Block 16C See Schedule 

6.1SSUED BY CODE CPOD 7. ADMINISTERED BY (If other than Item 6) CODE I 
CPOD 
us Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

~ 
9A AMENDMENT OF SOLICITATION NO. 

TETRA TECH, INC. 
10306 EATON PLACE STE 340 9B. DATED (SEE ITEM 11) 

FAIRFAX VA 220302201 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-C-12-060 

10B. DATED (SEE ITEM 13) 

CODE j(b)(4) I 
FACILITY CODE 09/26/2012 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

0 The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 0 is extended. Dis not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended. by one of the following methods: (a) By completing 

Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
Net Increase: $96,301.62 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authonty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER {Specify type of modification and authority) 

X UNILATERAL - Limitation of Funds Clause 

E. IMPORTANT: Contractor IRlis not. :::J is required to sign this document and return 0 

Technical Support for NCEA Ecological Risk Assessment Programs 

Max Expire Date: 09/29/2017 
The purpose of this modification is to: 

1) Incrementally Fund the Base Period. 

copies to the issuing office. 

1. The Section B clause entitled GLimitation of Funds Notice 52.232-100G has been modified 
the text is as follows: 

B-4 LOCAL CLAUSES 52.232-100 LIMITATION OF FUNDS NOTICE 

Continued 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A NAME AND TITLE OF CONTRACTING OFFICER (Type or pn'nt) 

158. CONTRACTOR/OFFEROR 

(Signature of person authorized to sign) 

NSN 7540-01-152-8070 
Previous edition unusable 

15C. DATE SIGNED 

Mark Cranley 

16C. DATE SIGNED 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _06010005 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

Base Period 

SUPPLIES/SERVICES 

(B) 

(a) Pursuant to the Limitation of Funds clause, 
incremental funding in the amount ofl{b){4) I 
is allotted to cover estimated cost. Funding in 
the amount ofl{b){4) lis provided to cover the 
corresponding increment of fixed fee. The amount 
allotted for costs is estimated to cover the 
contractor's performance through 04/08/2013. 

(b) When the contract is fully funded as 
specified in the Estimated Cost and Fixed Fee 
Clause (EP 52.216-190), the Limitation of Cost 
clause shall become applicable. 

(c) See Attached Recapitulation of Funds. 

LIST OF CHANGES: 
Reason for Modification : Funding Only Action 
Total Amount for this Modification: $0.00 
New Total Amount for this Version: $1,125,362.00 
New Total Amount for this Award: $8,911,751.00 
Obligated Amount for this Modification: $96,301.62 
New Total Obligated Amount for this Award: 
$588,801.34 
Incremental Funded Amount changed: 
$0.00 to $588,801.34 

CHANGES FOR LINE ITEM NUMBER: 1 

from 

Obligated Amount for this modification: $96,301.62 
Incremental Funded Amount changed from 
$492,499.72 to $588,801.34 

NEW ACCOUNTING CODE ADDED: 
Account code: 
12-13-C-262H000-101FK6XR1-2532--26A5C-13262HC080-0 
01 
Beginning FiscalYear 12 
Ending Fiscal Year 13 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 13262HC080-001 
Quantity: 0 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

4 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010005 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

Amount: $61,527.62 
Percent: 5.46736 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

NEW ACCOUNTING CODE ADDED: 
Account code: 
12-13-C-262H000-101FK6XR1-2532--26A5D-13262HC072-0 
01 
Beginning FiscalYear 12 
Ending Fiscal Year 13 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5D 
DCN-LineiD 13262HC072-001 
Quantity: 0 
Amount: $34,774.00 
Percent: 3.09003 
Subject To Funding: N 
Payment Address: 

Delivery Location Code: RECON SHIP 
Reconstruct Ship To 
Washington DC USA 

Payment: 
RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

FOB: Destination 
Period of Performance: 09/30/2012 to 09/29/2017 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

4 



Funding Action 
Initial Award 
Modification 02 
Modification 03 
Modification 05 

Total Funded 
Total Per Contract 
Balance Unfunded 

Recapitulation of Funds 

Contractor: 
Contract No.: EP-C-12-060 

Base Period- From 09/30/2012 to 09/29/2013 

Estimated Cost Fixed Fee 
(b )(4) (b )(4) 

Total Cost 
Plus Fixed Fee 

$50,000.00 
$258,354.15 
$184,145.57 

$96,301.62 

$588,801.34 
$1 '125,362.00 

$536,560.66 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 

0006 See Block 16C 
6.1SSUED BY CODE CPOD 

CPOD 
us Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 

B. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

ETRA TECH, INC. 
0306 EATON PLACE STE 

T 
1 
F AIRFAX VA 220302201 

340 

,1. CONTRACT ID CODE I PAGE OF PAGES 

1 I 5 
4. REQUISITION/PURCHASE REO. NO. J· PROJECT NO. (If applicable) 

See Schedule 
7. ADMINISTERED BY (If other than Item 6) CODE I 

~ 
9A AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-C-12-060 

108. DATED (SEE ITEM 13) 

CODE l (b)( 4) I FACILITY CODE 09/26/2012 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers Dis extended, Dis not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items B and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and· date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
Net Increase: $170,003.88 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X UNILATERAL - Limitation of Funds Clause 

E. IMPORTANT: Contractor ~is not, Dis required to sign this document and return 0 copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: l{b){4) I 
Technical Support for NCEA Ecological Risk Assessment Programs 
Max Expire Date: 09/29/2017 

The purpose of this modification is to: 

1) Incrementally Fund the Base Period. 

1. The Section B clause entitled Limitation of Funds Notice 52.232-100 has been modified 
the text is as follows: 

B-4 LOCAL CLAUSES 52.232-100 LIMITATION Of fUNDS NOTICE 

Continued 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 

15B. CONTRACTOR/OFFEROR 

(Signature of person authorized to sign) 

NSN 7540-01-152-8070 
Previous edition unusable 

15C. DATE SIGNED 

0 

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Mark Cranley 

16C. DATE SIGNED 

07/io/13 
STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _06010006 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

Base Period 

SUPPLIES/SERVICES 

(B) 

(a) Pursuant to the Limitation of Funds clause, 
incremental funding in the amount of l{b){4) I 
is allotted to cover estimated cost. Funding in 
the amount ofl{b){4) lis provided to cover the 
corresponding increment of fixed fee. The amount 
allotted for costs is estimated to cover the 
contractor's performance through 06/03/2013. 

(b) When the contract is fully funded as 
specified in the Estimated Cost and Fixed Fee 
Clause (EP 52.216-190), the Limitation of Cost 
clause shall become applicable. 

(c) See Attached Recapitulation of Funds. 

LIST OF CHANGES: 
Reason for Modification : Funding Only Action 
Obligated Amount for this Modification: 
$170,003.88 
New Total Obligated Amount for this Award: 
$758,805.22 
Incremental Funded Amount changed: 
$588,801.34 to $758,805.22 

from 

CHANGES FOR LINE ITEM NUMBER: 1 
Obligated Amount for this modification: 
$170,003.88 
Incremental Funded Amount changed from 
$588,801.34 to $758,805.22 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-262H000-201FK7-2532--26A5C-13262HC098-001 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 201FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 13262HC098-001 
Quantity: 0 
Amount: $50,804.21 
Percent: 4.51448 
Continued ... 

NSN 7540-01-152-8067 
0 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

5 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010006 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-262W000-202FK7-2532--26A5C-13262WC040-001 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 262WOOO 
Program (PRC) 202FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 13262WC040-001 
Quantity: 0 
Amount: $69,994.30 
Percent: 6.21971 
Subject To Funding: N 
Payment Address: 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-262W000-202FK7-2532--26A5C-13262WC058-001 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 262WOOO 
Program (PRC) 202FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 13262WC058-001 
Quantity: 0 
Amount: $44,950.84 
Percent: 3.99434 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 
Continued ... 

NSN 7540-01-152-8067 
0 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

5 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010006 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-26CA000-202FK7-2532--26A6A-1326CAE074-002 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 26CA000 
Program (PRC) 202FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A6A 
DCN-LineiD 1326CAE074-002 
Quantity: 0 
Amount: $4,254.53 
Percent: .37806 
Subject To Funding: N 
Payment Address: 

Delivery Location Code: RECON SHIP 
Reconstruct Ship To 
Washington DC USA 

Payment: 
RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

FOB: Destination 
Period of Performance: 09/30/2012 to 09/29/2017 

NSN 7540-01-152-8067 
0 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

5 



Funding Action 
Initial Award 
Modification 02 
Modification 03 
Modification 05 
Modification 06 

Total Funded 
Total Per Contract 
Balance Unfunded 

Recapitulation of Funds 

Contractor: 
Contract No.: EP-C-12-060 

Base Period- From 09/30/2012 to 09/29/2013 

Fixed Fee 
(b )(4) 

Total Cost 
Plus Fixed Fee 

$50,000.00 
$258,354.15 
$184,145.57 

$96,301.62 
$170,003.88 

$758,805.22 
$1 '125,362.00 

$366,556.78 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. CONTRACT ID CODE I PAGE OF PAGES 

1 1 6 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO. r PROJECT NO. (If applicable) 

0007 See Block 16C See Schedule 

6.1SSUED BY CODE CPOD 7. ADMINISTERED BY (If other than Item 6) CODE I 
CPOD 
us Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 

8. NAME AND ADDRESS OF CONTRACTOR (No .. stmet, county, Stole and ZIP Code) 

~ 
9A. AMENDMENT OF SOLICITATION NO. 

T ETRA TECH, INC. 
10306 EATON PLACE STE 340 9B. DATED (SEE ITEM 11) 

AIRFAX VA 220302201 F 

10A. MODIFICATION OF CONTRACT/ORDER NO. 
X EP-C-12-060 

108. DATED (SEE ITEM 13) 

CODE l(b)(4) I 
FACILITY CODE 09/26/2012 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers Dis extended. 0 is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning copies of the amendment: (b) By acknowledging receipt of this amendment on each copy of the offer submitted: or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
Net Increase: $145,000.00 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER {Spec1fy type of modification and authority) 

X UNILATERAL - Limitation of Funds, Level of Effort, Estimated Cost and Fixed Fee 

E. IMPORTANT: Contractor :xlis not. U is required to sign this document and return 0 copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: I (b)( 4) I 
Technical Support for NCEA Ecological Risk Assessment Programs 
Max Expire Date: 09/29/2017 
The purpose of this modification is to: 

1) Exercise Option Period 1. 

2) Add incremental Funding to the Base Period. 
3) Add incremental Funding to the Option Period 1. 

1. Option Period I is exercised. The Start Date and End Date for this 

period of performance are as follows: 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 1 OA. as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

15B. CONTRACTOR/OFFEROR 

(Signature of person authorized to sign) 

NSN 7540-01-152-8070 
Previous edition unusable 

15C. DATE SIGNED 

Mark Cranley 

16B. UNITED STATE~ O~MERICA 

~_?£..-.A. 
(Signa ure of fiti"'Jfracting Officer) 

16C. DATE SIGNED 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010007 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

Option Period I 

SUPPLIES/SERVICES 

(B) 

Start Date: 09/30/13 
End Date: 09/29/14 

2. The Section B clause entitled "LEVEL OF 
EFFORT--COST REIMBURSEMENT TERM CONTRACT (EPAAR 
1552.211-73) (APR 1984) DEVIATION" has been 
modified. The text is as follows: 

(a) The Contractor shall perform all work and 
provide all required reports within the level of 
effort specified below. The Government will order 
9,500 direct labor hours for the Option Period I 
which represents the Government's best estimate 
of the level of effort required to fulfill these 
requirements. 

3. The Section B clause entitled "ESTIMATED COST 
AND FIXED FEE (EP 52.216-190) (APR 1984)" has 
been modified. The text is as follows: 

Option Period I 

(a) The estimated cost of this contract is 

(b )(4) 1 

(b) The fixed fee is ._l(_b_)(_4_) ____ _,1 

(c) The total estimated cost and fixed fee is 
$1,157,859.00. 

4. The Section B clause entitled "LIMITATION OF 
FUNDS NOTICE (EP 
52.232-100) (APR 1984)" has been modified. The 
text is as follows: 

Base Period 

(a) Pursuant to the Limitation of Funds clause, 
incremental funding in the Amount ofl(b)(4) I 
is allotted to cover estimated cost. Funds in the 
amount of I (b)(4) lare provided to cover the 
corresponding increment of fixed fee. The total 
cost plus fixed fee provided, included with this 
incremental funding action is $48,313.00. The 
amount allotted for costs is estimated to cover 
the contractor's performance through 06/18/2013. 
See Recapitulation Attached. 

(b) When the contract is fully funded as 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _06010007 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

specified in the Estimated Cost and Fixed Fee 
Clause (EP 52.216-190), the Limitation of Cost 
clause shall become applicable. 

Option Period I 

(a) Pursuant to the Llmltatlon of Funds clause. 
incremental funding in the Amount ofl(b)(4) I 
is allotted to cover estimated cost. Funds in the 
amount of l{b){4) !are provided to cover the 
corresponding increment of fixed fee. The total 
cost plus fixed fee provided, included with this 
incremental funding action is $96,687.00. The 
amount allotted for costs is estimated to cover 
the contractor's performance through 10/30/2013. 
See Recapitulation Attached. 

(b) When the contract is fully funded as 
specified in the Estimated Cost and Fixed Fee 
Clause (EP 52.216-190), the Limitation of Cost 
clause shall become applicable. 

LIST OF CHANGES: 
Reason for Modification : Exercise an Option 
Total Amount for this Modification: $0.00 
New Total Amount for this Version: $2,283,221.00 
New Total Amount for this Award: $8,911,751.00 
Obligated Amount for this Modification: 
$145,000.00 
New Total Obligated Amount for this Award: 
$903,805.22 
Incremental Funded Amount changed: 
$758,805.22 to $903,805.22 

CHANGES FOR LINE ITEM NUMBER: 1 

from 

Obligated Amount for this modification: $48,313.00 
Incremental Funded Amount changed from 
$758,805.22 to $807,118.22 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-26XM000-101FK6XR1-2532--26A5C-1326XME098-0 
01 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 26XMOOO 
Program (PRC) 101FK6XR1 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010007 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

Budget (BOC) 2532 
Job # (Site/Project) 

SUPPLIES/SERVICES 

(B) 

Cost Organization 26A5C 
DCN-LineiD 1326XME098-001 
Quantity: 0 
Amount: $43,754.94 
Percent: 3.88808 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-26XM000-101FK6XR1-2532--26A5C-1326XME119-0 
01 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 26XMOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 1326XME119-001 
Quantity: 0 
Amount: $4,558.06 
Percent: . 40503 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

CHANGES FOR LINE ITEM NUMBER: 12 
Exercised option 

CHANGES FOR LINE ITEM NUMBER: 11 
Obligated Amount for this modification: $96,687.00 
Incremental Funded Amount changed from $0.00 to 
$96, 687 0 00 
Exercised option 

Continued 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010007 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

NEW DELIVERY LOCATION RECORD: 
Quantity: 0 
Amount: $1,157,859.00 
Days after award: Unassigned 
Shipping Address: 

Mark For Address: 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-26XM000-101FK6XR1-2532--26A5C-1326XME120-0 
01 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 26XMOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 1326XME120-001 
Quantity: 0 
Amount: $96,687.00 
Percent: 8.3505 
Subject To Funding: N 
Payment Address: 

Payment: 
RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

FOB: Destination 
Period of Performance: 09/30/2012 to 09/29/2017 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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Funding Action 
Initial Award 
Modification 02 
Modification 03 
Modification 05 
Modification 06 
Modification 07 

Total Funded 
Total Per Contract 
Balance Unfunded 

Funding Action 
Modification 07 

Total Funded 
Total Per Contract 
Balance Unfunded 

Recapitulation of Funds 

Contractor: 
Contract No.: EP-C-12-060 

Base Period- From 09/30/2012 to 09/29/2013 

Fixed Fee 
(b )(4) 

Option Period 1- From 09/30/2013 to 09/29/2014 

Estimated Cost Fixed Fee 
(b )(4) (b )(4) 

Total Cost 
Plus Fixed Fee 

$50,000.00 
$258,354.15 
$184,145.57 

$96,301.62 
$170,003.88 

$48,313.00 

$807,118.22 
$1 '125,362.00 

$318,243.78 

Total Cost 
Plus Fixed Fee 

$96,687.00 

$96,687.00 
$1 '157,859.00 
$1,061 '172.00 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. CONTRACT ID CODE I PAGE OF PAGES 

1 I 8 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO. 15. PROJECT NO. (If applicable) 

0008 See Block 16C PR-CPOD-13-00185 

G. ISSUED BY CODE CPOD 7. ADMINISTERED BY (If other than Item 6) CODE I 
CPOD 
us Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO. 

f--

T ETRA TECH, INC. 
10306 EATON PLACE STE 340 9B. DATED (SEE ITEM 11) 

FAIRFAX VA 220302201 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-C-12-060 

10B. DATED (SEE ITEM 13) 

CODE l(b)(4) I 
FACILITY CODE 09/26/2012 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

0 The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 0 is extended, 0 is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning copies of the amendment; (b) By ac~nowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X Bilateral - Limitation of Funds 

E. IMPORTANT: Contractor :----'is not, ~is required to sign this document and retUrn 1 copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION 0 anized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: (b)( 4) 
~~-7--~~~--~~ Technical Support for NCEA Ecological Risk Assessment Programs 

Max Expire Date: 09/29/2017 

The purpose of this modification is to: 

1) Transfer funds from the Base Period to Option Period 1. 

1. The Section B clause entitled GLimitation of Funds Notice 52.232-lOOG has been modified 
the t~xt is as follows: 

B-4 LOCAL CLAUSES 52.232-100 LIMITATION OF FUNDS NOTICE 

Continued 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 

Michael Paul, PhD 

15B. CONTRACTOR/OFFEROR 

NSN 7540-{)1-152-8070 
Previous edition unusable 

)\.. 

I15C. DATE SIGNED 

( 9/27113 

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Mark Cranley 

16C. DATE SIGNED 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _06010008 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

Base Period 

SUPPLIES/SERVICES 

(B) 

(a) Pursuant to the Limitation of Funds clause, 
incremental funding in the amount of 
l(b)(4) lis allotted to cover estimated 
cost. Funding in the amount ofl(b)(4) lis 
provided to cover the corresponding increment of 
fixed fee. The amount allotted for costs is 
estimated to cover the contractor's performance 
through 09/29/2013. 

(b) When the contract is fully funded as 
specified in the Estimated Cost and Fixed Fee 
Clause (EP 52.216-190), the Limitation of Cost 
clause shall become applicable. 

(c) See Attached Recapitulation of Funds. 

Option Period 1 

(a) Pursuant to the Limitation of Funds clause, 
incremental funding in the amount of I {b){ 4) I 
is allotted to cover estimated cost. Funding in 
the amount ofl{b){4) lis provided to cover the 
corresponding increment of fixed fee. The amount 
allotted for costs is estimated to cover the 
contractor's performance through 12/06/2013. 

(b) When the contract is fully funded as 
specified in the Estimated Cost and Fixed Fee 
Clause (EP 52.216-190), the Limitation of Cost 
clause shall become applicable. 

(c) See Attached Recapitulation of Funds. 

LIST OF CHANGES: 
Reason for Modification : Funding Only Action 
Requisitioner changed 

from Sharon Boyde 

to Mark Cranley 

CHANGES FOR LINE ITEM NUMBER: 1 
Obligated Amount for this modification: 
-$116,079.61 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

8 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010008 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

Incremental Funded Amount changed from 
$807,118.22 to $691,038.61 

CHANGES FOR ACCOUNTING CODE: 
12-13-C-262W000-202FK7-2532---12262WC032-001 
Amount changed from $50,000.00 to $14,000.00 
Percent changed from 4.44301 to 1.24404 

CHANGES FOR ACCOUNTING CODE: 
12-13-C-262H000-101FK6XR1-2532--26A5D-13262HC069-0 
01 
Account code changed from 
12-13-C-262H000-101FK6XR1-2532-26A5D-13262HC069-00 
1 to 
12-13-C-262H000-101FK6XR1-2532--26A5D-13262HC069-0 
01 
Amount changed from $153,835.15 to $148,200.28 
Percent changed from 13.66984 to 13.16912 

CHANGES FOR ACCOUNTING CODE: 
12-13-C-262H000-101FK6XR1-2532--26A5D-13262HC068-0 
01 
Account code changed from 
12-13-C-262H000-101FK6XR1-2532-26A5D-13262HC068-00 
1 to 
12-13-C-262H000-101FK6XR1-2532--26A5D-13262HC068-0 
01 
Amount changed from $46,996.47 to $36,608.68 
Percent changed from 4.17612 to 3.25306 

CHANGES FOR ACCOUNTING CODE: 
12-13-C-262H000-201FK7-2532--26A5D-13262HC068-003 
Account code changed from 
12-13-C-262H000-201FK7-2532-26A5D-13262HC068-003 
to 
12-13-C-262H000-201FK7-2532--26A5D-13262HC068-003 
Amount changed from $30,578.00 to $25,021.05 
Percent changed from 2.71717 to 2.22338 

CHANGES FOR ACCOUNTING CODE: 
13-14-C-26UJ000-301FK8XPW-2532--26A6A-1326UJE052-0 
01 
Amount changed from $122,570.72 to $112,570.72 
Percent changed from 10.89167 to 10.00307 

CHANGES FOR ACCOUNTING CODE: 
12-13-C-262H000-101FK6XR1-2532--26A5C-13262HC080-0 
01 
Amount changed from $61,527.62 to $27,527.62 
Percent changed from 5.46736 to 2.44611 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010008 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

CHANGES FOR ACCOUNTING CODE: 
13-14-C-262H000-201FK7-2532--26A5C-13262HC098-001 
Amount changed from $50,804.21 to $36,304.21 
Percent changed from 4.51448 to 3.226 

CHANGES FOR LINE ITEM NUMBER: 11 
Obligated Amount for this modification: 
$116,079.61 
Incremental Funded Amount changed from $96,687.00 
to $212,766.61 

NEW ACCOUNTING CODE ADDED: 
Account code: 
12-13-C-262W000-202FK7-2532---12262WC032-001 
Beginning FiscalYear 12 
Ending Fiscal Year 13 
Fund (Appropriation) C 
Budget Organization 262WOOO 
Program (PRC) 202FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 
DCN-LineiD 12262WC032-001 
Quantity: 0 
Amount: $36,000.00 
Percent: 3.10919 
Subject To Funding: N 
Payment Address: 

NEW ACCOUNTING CODE ADDED: 
Account code: 
12-13-C-262H000-201FK7-2532--26A5D-13262HC068-003 
Beginning FiscalYear 12 
Ending Fiscal Year 13 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 201FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5D 
DCN-LineiD 13262HC068-003 
Quantity: 0 
Amount: $5,556.95 
Percent: .47993 
Subject To Funding: N 
Payment Address: 

Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

8 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010008 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

NEW ACCOUNTING CODE ADDED: 
Account code: 
12-13-C-262H000-101FK6XR1-2532--26A5D-13262HC068-0 
01 
Beginning FiscalYear 12 
Ending Fiscal Year 13 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5D 
DCN-LineiD 13262HC068-001 
Quantity: 0 
Amount: $10,387.79 
Percent: .89716 
Subject To Funding: N 
Payment Address: 

NEW ACCOUNTING CODE ADDED: 
Account code: 
12-13-C-262H000-101FK6XR1-2532--26A5D-13262HC069-0 
01 
Beginning FiscalYear 12 
Ending Fiscal Year 13 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5D 
DCN-LineiD 13262HC069-001 
Quantity: 0 
Amount: $5,634.87 
Percent: . 48666 
Subject To Funding: N 
Payment Address: 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-26UJ000-301FK8XPW-2532--26A6A-1326UJE052-0 
01 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 26UJOOO 
Program (PRC) 301FK8XPW 
Budget (BOC) 2532 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

8 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010008 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

Job # (Site/Project) 

SUPPLIES/SERVICES 

(B) 

Cost Organization 26A6A 
DCN-LineiD 1326UJE052-001 
Quantity: 0 
Amount: $10,000.00 
Percent: .86366 
Subject To Funding: N 
Payment Address: 

NEW ACCOUNTING CODE ADDED: 
Account code: 
12-13-C-262H000-101FK6XR1-2532--26A5C-13262HC080-0 
01 
Beginning FiscalYear 12 
Ending Fiscal Year 13 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 13262HC080-001 
Quantity: 0 
Amount: $34,000.00 
Percent: 2.93645 
Subject To Funding: N 
Payment Address: 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-262H000-201FK7-2532--26A5C-13262HC098-001 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 201FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 13262HC098-001 
Quantity: 0 
Amount: $14,500.00 
Percent: 1. 25231 
Subject To Funding: N 
Payment Address: 

Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

8 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _06010008 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

Payment: 

SUPPLIES/SERVICES 

(B) 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

FOB: Destination 
Period of Performance: 09/30/2012 to 09/29/2017 

NSN 7540-01-152-8067 

QUANTITY UNIT UNIT PRICE 

(C) (D) (E) 
AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

8 



Funding Action 
Initial Award 
Modification 02 
Modification 03 
Modification 05 
Modification 06 
Modification 07 
Modification 08 

Total Funded 
Total Per Contract 
Balance Unfunded 

Funding Action 
Modification 07 
Modification 08 

Total Funded 
Total Per Contract 
Balance Unfunded 

Recapitulation of Funds 

Contractor: 
Contract No.: EP-C-12-060 

Base Period- From 09/30/2012 to 09/29/2013 

Estimated Cost Fixed Fee 
(b )(4) (b )(4) 

Option Period 1- From 09/30/2013 to 09/29/2014 

Estimated Cost Fixed Fee 
(b )(4) (b )(4) 

Total Cost 
Plus Fixed Fee 

$50,000.00 
$258,354.15 
$184,145.57 

$96,301.62 
$170,003.88 

$48,313.00 
-$116,079.61 

$691 ,038.61 
$1 '125,362.00 

$434,323.39 

Total Cost 
Plus Fixed Fee 

$96,687.00 
$116,079.61 

$212,766.61 
$1 '157,859.00 

$945,092.39 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. CONTRACT ID CODE I PAGE OF PAGES 

1 1 7 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO. 

15 
PROJECT NO. (If applicable) 

0009 See Block 16C See Schedule 

6.1SSUED BY CODE CPOD 7. ADMINISTERED BY (If other than Item 6) CODE I 
CPOD 
US Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO. 

-
T ETRA TECH, INC. 
10306 EATON PLACE STE 340 9B. DATED (SEE ITEM 11) 

AIRFAX VA 220302201 F 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-C-12-060 

10B. DATED (SEE ITEM 13) 

CODE l(b)(4) I FACILITY CODE 09/26/2012 . 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers Dis extended, Dis not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
Net Increase: $426,630.82 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X Unilateral Limitation of Funds 

E. IMPORTANT: Contractor IRl is not. Dis required to sign this document and return copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: l{b){4) I 
Technical Support for NCEA Ecological Risk Assessment Programs 

Max Expire Date: 09/29/2017 

The purpose of this modification is to: 

1) Incrementally fund Option Period 1. 

1. The Section B clause entitled GLimitation of Funds Notice 52.232-100G has been modified 

the text is as follows: 

B-4 LOCAL CLAUSES 52.232-100 LIMITATION OF FUNDS NOTICE 

Continued 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 1 OA, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

15B. CONTRACTORJOFFEROR 

(Signature of person authorized to sign) 

NSN 7540.{}1-152~070 
Previous edition unusable 

15C. DATE SIGNED 

Mark Cranley 

16C. DATE SIGNED 

STANDARD FORM 30 (REV. 10~3) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _06010009 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

Option Period 1 

SUPPLIES/SERVICES 

(B) 

(a) Pursuant to the Limitation of Funds clause, 
incremental funding in the amount ofl{b){4) I 
is allotted to cover estimated cost. Funding in 
the amount ofl{b){4) lis provided to cover the 
corresponding increment of fixed fee. The amount 
allotted for costs is estimated to cover the 
contractor's performance through 04/19/2014. 

(b) When the contract is fully funded as 
specified in the Estimated Cost and Fixed Fee 
Clause (EP 52.216-190), the Limitation of Cost 
clause shall become applicable. 

(c) See Attached Recapitulation of Funds. 

LIST OF CHANGES: 
Reason for Modification : Funding Only Action 
Total Amount for this Modification: $0.00 
New Total Amount for this Version: $1,157,859.00 
New Total Amount for this Award: $8,911,751.00 
Obligated Amount for this Modification: 
$455,221.82 
New Total Obligated Amount for this Award: 
$1,359,027.04 
Incremental Funded Amount changed: 
$903,805.22 to $1,359,027.04 

from 

CHANGES FOR LINE ITEM NUMBER: 11 
Obligated Amount for this modification: 
$455,221.82 
Incremental Funded Amount changed from 
$212,766.61 to $667,988.43 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-262H000-201FK7-2532--26A5C-13262HC107-001 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 201FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

7 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010009 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

DCN-LineiD 13262HC107-001 
Quantity: 0 
Amount: $28,591.00 
Percent: 2.4693 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-26XQ000-202FK7-2532--26A6A-1326XQE094-001 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 26XQ000 
Program (PRC) 202FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A6A 
DCN-LineiD 1326XQE094-001 
Quantity: 0 
Amount: $200,644.48 
Percent: 17.32892 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-26XQ000-202FK7-2532--26A6A-1326XQE093-001 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 26XQ000 
Program (PRC) 202FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A6A 
DCN-LineiD 1326XQE093-001 
Quantity: 0 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

7 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010009 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

Amount: $32,802.34 
Percent: 2.83302 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-262H000-101FK6XR1-2532--26A5C-13262HC106-0 
01 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 13262HC106-001 
Quantity: 0 
Amount: $61,837.77 
Percent: 5.3407 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-B-87FM-202B89-2505---1387ME3053-001 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) B 
Budget Organization 87FM 
Program (PRC) 202B89 
Budget (BOC) 2505 
Job # (Site/Project) 
Cost Organization 
DCN-LineiD 1387ME3053-001 
Quantity: 0 
Amount: $53,129.23 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

7 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010009 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

Percent: 4.58858 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-26UJ000-301FK8XPW-2532--26A6A-1326UJE156-0 
01 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 26UJOOO 
Program (PRC) 301FK8XPW 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A6A 
DCN-LineiD 1326UJE156-001 
Quantity: 0 
Amount: $49,626.00 
Percent: 4.28601 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-262H000-201FK7-2532--26A5C-13262HC107-001 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 201FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 13262HC107-001 
Quantity: 0 
Amount: $28,591.00 
Percent: 2.4693 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

7 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _06010009 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. SUPPLIES/SERVICES 

(A) (B) 

Subject To Funding: N 
Payment Address: 

RTP Finance Center 
us Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

Delivery Location Code: CPOD NORWOOD 
us Environmental Protection Agency 
Cincinnati Procurement Op. Division 
4411 Montgomery Road 
Suite 300 
Cincinnati OH 45212 USA 

Payment: 
RTP Finance Center 
us Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

FOB: Destination 
Period of Performance: 09/30/2012 to 09/29/2017 

NSN 7540-01-152-8067 

QUANTITY UNIT UNIT PRICE 

(C) (D) (E) 
AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

7 



Funding Action 
Initial Award 
Modification 02 
Modification 03 
Modification 05 
Modification 06 
Modification 07 
Modification 08 

Total Funded 
Total Per Contract 
Balance Unfunded 

Funding Action 
Modification 07 
Modification 08 
Modification 09 

Total Funded 
Total Per Contract 
Balance Unfunded 

Recapitulation of Funds 

Contractor: 
Contract No.: EP-C-12-060 

Base Period- From 09/30/2012 to 09/29/2013 

Estimated Cost Fixed Fee 
(b )(4) (b )(4) 

Option Period 1- From 09/30/2013 to 09/29/2014 

Estimated Cost Fixed Fee 

(b )(4) (b )(4) 

Total Cost 
Plus Fixed Fee 

$50,000.00 
$258,354.15 
$184,145.57 

$96,301.62 
$170,003.88 

$48,313.00 
-$116,079.61 

$691 ,038.61 
$1 '125,362.00 

$434,323.39 

Total Cost 
Plus Fixed Fee 

$96,687.00 
$116,079.61 
$426,630.82 

$639,397.43 
$1 '157,859.00 

$518,461.57 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. CONTRACT ID CODE I PAGE OF PAGES 

1 l 6 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. r PROJECT NO. (If applicable) 

0010 See Block 16C 
6. ISSUED BY CODE CPOD 7. ADMINISTERED BY (If other than Item 6) CODE I 
CPOD 
us Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 

8. NAME AND ADDRESS OF CONTRACTOR {No., street, county, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO. 

-
TETRA TECH, INC. 
10306 EATON PLACE STE 340 9B. DATED (SEE ITEM 11) 

FAIRFAX VA 220302201 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-C-12-060 

10B. DATED (SEE ITEM 13) 

CODE l (b)( 4) I 
FACILITY CODE 09/26/2012 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

0 The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers l] is extended, Dis not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X Unilateral - Administrative modification correcting modification 9 

E. IMPORTANT: Contractor [K]is not. lJ is required to sign this document and return 0 copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION !Organized by UCF section headings. including solicitation/contract subject matter where feasible.) 

DUNS Number: I (b)( 4) I 
Technical Support for NCEA Ecological Risk Assessment Programs 
Max Expire Date: 09/29/2017 

The purpose of this modification is to correct numbers that appear in modification 9. This 
is a zero dollar change and as administrative in nature. 

The text that appears in block 14 of modification 9 should read as follows: 

The purpose of this modification is to: 

1) Incrementally fund Option Period 1. 
Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or pn·nt) 

15B. CONTRACTOR/OFFEROR 

(Signature of person authon"zed to sign) 

NSN 7540·01·152-8070 
Previous edition unusable 

15C. DATE SIGNED 

Mark Cranley 

16C. DATE SIGNED 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by.GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _06010010 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

1. The Section B clause entitled GLimitation of 
Funds Notice 52.232-100 has been modified the 
text is as follows: 

B-4 LOCAL CLAUSES 52.232-100 LIMITATION OF FUNDS 
NOTICE 

Option Period 1 

(a) Pursuant to the Limitation of Funds clause, 
incremental funding in the amount ofl(b)(4) I 
is allotted to cover estimated cost. Funding in 
the amount ofl{b)(4) lis provided to cover the 
corresponding lncrement of fixed fee. The amount 
allotted for costs is estimated to cover the 
contractor's performance through 04/19/2014. 

(b) When the contract is fully funded as 
specified in the Estimated Cost and Fixed Fee 
Clause (EP 52.216-190), the Limitation of Cost 
clause shall become applicable. 

(c) See Attached Recapitulation of Funds. 

LIST OF CHANGES: 

Reason for Modification : Funding Only Action 

Total Amount for this Modification: $0.00 

New Total Amount for this Version: $1,157,859.00 

New Total Amount for this Award: $8,911,751.00 

Obligated Amount for this Modification: 
$426,630.82 

New Total Obligated Amount for this Award: 
$1,330,436.04 

Incremental Funded Amount changed: 
$903,805.22 to $1,330,436.04 

CHANGES FOR LINE ITEM NUMBER: 11 

from 

Obligated Amount for this modification: 
Continued 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

6 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010010 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

$426,630.82 

SUPPLIES/SERVICES 

(B) 

Incremental Funded Amount changed from 
$212,766.61 to $639,397.43 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-262H000-201FK7-2532--26A5C-13262HC107-001 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 201FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 13262HC107-001 
Quantity: 0 
Amount: $28,591.00 
Percent: 2.4693 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-26XQ000-202FK7-2532--26A6A-1326XQE094-001 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 26XQ000 
Program (PRC) 202FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A6A 
DCN-LineiD 1326XQE094-001 
Quantity: 0 
Amount: $200,644.48 
Percent: 17.32892 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

6 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010010 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

Durham NC 27711 

SUPPLIES/SERVICES 

(B) 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-26XQ000-202FK7-2532--26A6A-1326XQE093-001 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 26XQ000 
Program (PRC) 202FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A6A 
DCN-LineiD 1326XQE093-001 
Quantity: 0 
Amount: $32,802.34 
Percent: 2.83302 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-262H000-101FK6XR1-2532--26A5C-13262HC106-0 
01 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 13262HC106-001 
Quantity: 0 
Amount: $61,837.77 
Percent: 5.3407 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

6 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010010 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-B-87FM-202B89-2505---1387ME3053-001 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) B 
Budget Organization 87FM 
Program (PRC) 202B89 
Budget (BOC) 2505 
Job # (Site/Project) 
Cost Organization 
DCN-LineiD 1387ME3053-001 
Quantity: 0 
Amount: $53,129.23 
Percent: 4.58858 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-26UJ000-301FK8XPW-2532--26A6A-1326UJE156-0 
01 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 26UJOOO 
Program (PRC) 301FK8XPW 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A6A 
DCN-LineiD 1326UJE156-001 
Quantity: 0 
Amount: $49,626.00 
Percent: 4.28601 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

Continued 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _06010010 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

LIST OF CHANGES: 

SUPPLIES/SERVICES 

(B) 

Reason for Modification : Other Administrative 
Action 
Total Amount for this Modification: $0.00 
New Total Amount for this Version: $0.00 
New Total Amount for this Award: $8,911,751.00 
Incremental Funded Amount changed: 
$1,330,436.04 to $0.00 
Payment: 

RTP Finance Center 

from 

US Environmental Protection Agency 
RTF-Finance Center 
Mail Drop D143-02 
109 TW Alexander Drive 
Durham NC 27711 

Period of Performance: 09/30/2012 to 09/29/2017 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

6 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. CONTRACT ID CODE I PAGE OF PAGES 

1 1 6 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO. 

15 
PROJECT NO. (If applicable) 

0011 See Block 16C See Schedule 

6.1SSUED BY CODE CPOD 7. ADMINISTERED BY (If other than Item 6) CODE I 

CPOD 
us Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

~ 
9A. AMENDMENT OF SOLICITATION NO. 

T ETRA TECH, INC. 
10306 EATON PLACE STE 340 9B. DATED (SEE ITEM 11) 

FAIRFAX VA 220302201 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-C-12-060 

10B. DATED (SEE ITEM 13) 

CODE l(b)(4) I 
FACILITY CODE 09/26/2012 

11. THIS ITEM QNLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

0 The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 0 is extended. 0 is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
Net Increase: $360,252.84 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X Unilateral - Limitation of Funds Clause 

E. IMPORTANT: Contractor ~~is not. ~--~is required to sign this document and return 0 

DUNS Number: 
Technical Support for NCEA Ecological Risk Assessment Programs 

Max Expire Date: 09/29/2017 

The purpose of this modification is to: 

1) Incrementally fund Option Period 1. 

copies to the issuing office. 

1. The Section B clause entitled ~Limitation of Funds Notice 52.232-100~ has been modified 

the text is as follows: 

B-4 LOCAL CLAUSES 52.232-100 LIMITATION OF FUNDS NOTICE 

Continued 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 

15B. CONTRACTOR/OFFEROR 

(Signature of person authorized to sign) 

NSN 7540-01-152-8070 
Previous edition unusable 

15C. DATE SIGNED 

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Mark Cranley 

16C. DATE SIGNED 

1..{/t?/!3 
STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _06010011 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

Option Period 1 

SUPPLIES/SERVICES 

(B) 

(a) Pursuant to the Limitation of Funds clause, 
incremental funding in the amount ofl{b)(4) I 
is allotted to cover estimated cost. Funding in 
the amount ofl(b)(4) lis provided to cover the 
corresponding increment of fixed fee. The amount 
allotted for costs is estimated to cover the 
contractor's performance through 08/11/2014. 

(b) When the contract is fully funded as 
specified in the Estimated Cost and Fixed Fee 
Clause (EP 52.216-190), the Limitation of Cost 
clause shall become applicable. 

(c) See Attached Recapitulation of Funds. 

LIST OF CHANGES: 
Reason for Modification : Funding Only Action 
Total Amount for this Modification: $0.00 
New Total Amount for this Version: $1,157,859.00 
New Total Amount for this Award: $8,911,751.00 
Obligated Amount for this Modification: 
$360,252.84 
New Total Obligated Amount for this Award: 
$1,690,688 0 88 
Incremental Funded Amount changed: 
$0.00 to $1,690,688.88 

from 

CHANGES FOR LINE ITEM NUMBER: 11 
Obligated Amount for this modification: 
$360,252.84 
Incremental Funded Amount changed from 
$639,397.43 to $999,650.27 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-262H000-101FK6XR1-2532--26A5C-13262HC118-0 
01 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

6 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010011 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

DCN-LineiD 13262HC118-001 
Quantity: 0 
Amount: $8,779.24 
Percent: .75823 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-262H000-101FK6XR1-2532--26A5C-13262HC116-0 
01 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 13262HC116-001 
Quantity: 0 
Amount: $115,632.76 
Percent: 9.98677 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-262H000-101FK6XR1-2532--26A5C-13262HC117-0 
01 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

6 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010011 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

DCN-LineiD 13262HC117-001 
Quantity: 0 
Amount: $105,684.68 
Percent: 9.12759 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-262H000-202FK7-2532--26A5C-13262HC108-001 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 202FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 13262HC108-001 
Quantity: 0 
Amount: $112,693.76 
Percent: 9. 7 32 94 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13--E1-05P2-202B06-4117---1305PEX502-001 
Beginning FiscalYear 13 
Ending Fiscal Year 
Fund (Appropriation) E1 
Budget Organization 05P2 
Program (PRC) 202B06 
Budget (BOC) 4117 
Job # (Site/Project) 
Cost Organization 
DCN-LineiD 1305PEX502-001 
Quantity: 0 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _06010011 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

Amount: $17,462.40 
Percent: 1.50816 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

Delivery Location Code: CPOD NORWOOD 
US Environmental Protection Agency 
Cincinnati Procurement Op. Division 
4411 Montgomery Road 
Suite 300 
Cincinnati OH 45212 USA 

Payment: 
RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

FOB: Destination 
Period of Performance: 09/30/2012 to 09/29/2017 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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Funding Action 
Initial Award 
Modification 02 
Modification 03 
Modification 05 
Modification 06 
Modification 07 
Modification 08 

Total Funded 
Total Per Contract 
Balance Unfunded 

Funding Action 
Modification 07 
Modification 08 
Modification 09 
Modification 11 

Total Funded 
Total Per Contract 
Balance Unfunded 

Recapitulation of Funds 

Contractor: 
Contract No.: EP-C-12-060 

Base Period- From 09/30/2012 to 09/29/2013 

Estimated Cost 
(b )(4) 

Option Period 1- From 09/30/2013 to 09/29/2014 

Fixed Fee 
(b )(4) 

Total Cost 
Plus Fixed Fee 

$50,000.00 
$258,354.15 
$184,145.57 

$96,301.62 
$170,003.88 

$48,313.00 
-$116,079.61 

$691 ,038.61 
$1 '125,362.00 

$434,323.39 

Total Cost 
Plus Fixed Fee 

$96,687.00 
$116,079.61 
$426,630.82 
$360,252.84 

$999,650.27 
$1 '157,859.00 

$158,208.73 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. CONTRACT ID CODE I PAGE OF PAGES 

1 I 6 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO. 15. PROJECT NO. (If applicable) 

0012 See Block 16C See Schedule 
6.1SSUED BY CODE CPOD 7. ADMINISTERED BY (If other than item 6) CODE I 
CPOD 
us Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 

8. NAME AND ADDRESS OF CONTRACTOR (No .. street, county, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO. 
-'--'-

T ETRA TECH, INC. 
10306 EATON PLACE STE 340 9B. DATED (SEE ITEM 11) 

FAIRFAX VA 220302201 

10A. MODIFICATION OF CONTRACT/ORDER NO. 
X EP-C-12-060 

10B. DATED (SEE ITEM 13) 

CODE J (b)( 4) I 
FACILITY CODE 09/26/2012 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

DThe above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers Dis extended. Dis not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
Net Increase: $257,968.89 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X Unilateral - Limitation of Funds Clause, Estimated Cost 

E. IMPORTANT: Contractor IRlis not. D is required to sign this document and return 0 copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: I (b)( 4) I 
Technical Support for NCEA Ecological Risk Assessment Programs 

Max Expire Date: 09/29/2017 

The purpose of this modification is to: 

1) Exercise 5 Quantity Options under Option Period 1. 

2) Incrementally fund Option Period 1. 

1. The following Cost/Price Schedule modifications have been made: 

(5) optional quantities of 470 hours each are hereby exercised for Option Period I. 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

15B. CONTRACTOR/OFFEROR 

(Signature of person authorized to sign) 

NSN 7540-01-152-8070 
Previous edition unusable 

Mark Cranley 

15C. DATE SIGNED 16C. DATE SIGNED 

~l ~e YIVJUI~ 
SiCN!\ T~A E 0 3 I 2 7 I 2 0 14 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010012 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

The quantity amount is now 11,850 hours and the 
optional amount is now 2,350 hours. 

The 5 exercised options are at $57,290.80 each 
for CPFF,I(b)(4) lfor Estimated Cost and 
(b)(4) for Fixed Fee. 

2. The following Contract Totals modifications 
have been made: 

The exercised optional quantities listed above, 
with the Cost/Price Schedule changes, caused the 
Estimated Cost amount and optional amount to be 
modified for Option Period I. The amount 

~~g~~l~ I and the optional amount is 

is now 
now 

The exercised optional quantities listed above, 
with the Cost/Price Schedule changes, caused the 
Fixed Fee amount and optional amount to be 
modified for Option Period I. The amount is now 
l(b)(4) land the optional amount is now 

[(b)(4) 1 

3. The Section B clause entitled "LEVEL OF 
EFFORT--COST REIMBURSEMENT TERM CONTRACT (EPAAR 
1552.211-73) (APR 1984) DEVIATION" has been 
modified. The text is as follows: 

(a) The Contractor shall perform all work and 
provide all required reports within the level of 
effort specified below. The Government will order 
11,850 direct labor hours for the Option Period I 
which represents the Government's best estimate 
of the level of effort required to fulfill these 
requirements. 

4. The Section B clause entitled "ESTIMATED COST 
AND FIXED FEE (EP 52.216-190) (APR 1984)" has 
been modified. The text is as follows: 

(a) The estimated cost of this contract is 

(b )(4) 1 

(b) The fixed fee is '-l(_b_)(_4_) _____ _,1 

(c) The total estimated cost and fixed fee is 
$1,444,313.00 

5. The Section B clause entitled "LIMITATION OF 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010012 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

FUNDS NOTICE (EP 

SUPPLIES/SERVICES 

(B) 

52.232-100) (APR 1984)" has been modified. The 
text is as follows: 

Option Period I 

(a) Pursuant to the Limitation of Funds clause, 

lri~n~c~r~e~m~e~n~t~a~l~=f~unding in the amount of 
l(b)(4) lis allotted to cover estimated 
1L.c'-o-'s'-'t.....!.. -Fu-n-=-d-s___,..i-'n the amount of I (b)( 4) lare 

provided to cover the corresponding increment of 
fixed fee. The total cost plus fixed fee 
provided, included with this incremental funding 
action is $1,257,619.16 The amount allotted for 
costs is estimated to cover the contractor's 
performance through 08/13/2014. See 
Recapitulation Attached. 

(b) When the contract is fully funded as 
specified in the Estimated Cost and Fixed Fee 
Clause (EP 52.216-190), the Limitation of Cost 
clause shall become applicable. 

LIST OF CHANGES: 
Reason for Modification : Funding Only Action 
Total Amount for this Modification: $0.00 
New Total Amount for this Version: $1,730,767.00 
New Total Amount for this Award: $8,911,751.00 
Obligated Amount for this Modification: 
$257, 968 0 89 
New Total Obligated Amount for this Award: 
$1,948,657 0 77 
Incremental Funded Amount changed: 
$1,690,688.88 to $1,948,657.77 

CHANGES FOR LINE ITEM NUMBER: 11 
Total Amount changed 

from 

from $1,157,859.00 to $1,444,313.00 
Obligated Amount for this modification: 
$257, 968 0 89 
Incremental Funded Amount changed from 
$999,650.27 to $1,257,619.16 

CHANGES FOR DELIVERY LOCATION: CPOD NORWOOD 
Amount changed from $1,157,859.00 to $1,444,313.00 

CHANGES FOR ACCOUNTING CODE: 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010012 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

13-14-C-26XM000-101FK6XR1-2532-26A5C-1326XME120-00 
1 
Account code changed from 
13-14-C-26XM000-101FK6XR1-2532--26A5C-1326XME120-0 
01 to 
13-14-C-26XM000-101FK6XR1-2532-26A5C-1326XME120-00 
1 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-262H000-101FK6XR1-2532-26A5C-13262HC121-00 
1 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 13262HC121-001 
Quantity: 0 
Amount: $174,868.89 
Percent: 15.10278 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-26CA000-201FK7-2532-26A6A-1426CAE018-001 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 26CA000 
Program (PRC) 201FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A6A 
DCN-LineiD 1426CAE018-001 
Quantity: 0 
Amount: $83,100.00 
Percent: 7.17704 
Subject To Funding: N 
Payment Address: 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010012 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

CHANGES FOR LINE ITEM NUMBER: 12 
Quantity changed from 9500 to 11850 

CHANGES FOR LINE ITEM NUMBER: 13 
Total Amount changed 
from $572,908.00 to $286,454.00 

CHANGES FOR LINE ITEM NUMBER: 14 
Quantity changed from 4700 to 2350 

Delivery Location Code: CPOD NORWOOD 
US Environmental Protection Agency 
Cincinnati Procurement Op. Division 
4411 Montgomery Road 
Suite 300 
Cincinnati OH 45212 USA 

Payment: 
RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

FOB: Destination 
Period of Performance: 09/30/2012 to 09/29/2017 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

6 



Funding Action 
Initial Award 
Modification 02 
Modification 03 
Modification 05 
Modification 06 
Modification 07 
Modification 08 

Total Funded 
Total Per Contract 
Balance Unfunded 

Funding Action 
Modification 07 
Modification 08 
Modification 09 
Modification 11 
Modification 12 

Total Funded 
Total Per Contract 
Balance Unfunded 

Recapitulation of Funds 

Contractor: 
Contract No.: EP-C-12-060 

Base Period- From 09/30/2012 to 09/29/2013 

Fixed Fee 
(b )(4) 

Option Period 1- From 09/30/2013 to 09/29/2014 

Estimated Cost Fixed Fee 
(b )(4) (b )(4) 

Total Cost 
Plus Fixed Fee 

$50,000.00 
$258,354.15 
$184,145.57 

$96,301.62 
$170,003.88 

$48,313.00 
-$116,079.61 

$691 ,038.61 
$1 '125,362.00 

$434,323.39 

Total Cost 
Plus Fixed Fee 

$96,687.00 
$116,079.61 
$426,630.82 
$360,252.84 
$257,968.89 

$1,257,619.16 
$1 ,444,313.00 

$186,693.84 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. CONTRACT ID CODE I PAGE OF PAGES 

1 I 5 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO. 15. PROJECT NO. (If applicable) 

0013 See Block 16C See Schedule 
6.1SSUED BY CODE CPOD 7. ADMINISTERED BY (If other than item 6) CODE I 
CPOD 
us Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 

8. NAME AND ADDRESS OF CONTRACTOR (No .. street, county, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO. 
-'--'-

T ETRA TECH, INC. 
10306 EATON PLACE STE 340 9B. DATED (SEE ITEM 11) 

FAIRFAX VA 220302201 

10A. MODIFICATION OF CONTRACT/ORDER NO. 
X EP-C-12-060 

10B. DATED (SEE ITEM 13) 

CODE l(b)(4) I 
FACILITY CODE 0912612012 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers Dis extended, Dis not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
Net Increase: $131,696.44 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X Unilateral - Limitation of Funds Clause 

E. IMPORTANT: Contractor IRlis not, D is required to sign this document and return 0 copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: ul (=b.Ll)('--'4'-'-) ___ ____, 
Technical Support for NCEA Ecological Risk Assessment Programs 

Max Expire Date: 0912912017 

The purpose of this modification is to: 

1) Incrementally fund Option Period 1. 

1. The Section B clause entitled Limitation of Funds Notice 52.232-100 has been modified 

the text is as follows: 

B-4 LOCAL CLAUSES 52.232-100 LIMITATION OF FUNDS NOTICE 

Continued 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

15B. CONTRACTOR/OFFEROR 

(Signature of person authorized to sign) 

NSN 7540-01-152-8070 
Previous edition unusable 

Mark Cranley 

15C. DATE SIGNED 16C. DATE SIGNED 

~l ~e YIVJUI~ 
SiCN!\ T~A E 0 4 I 2 9 I 2 0 14 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _06010013 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

Option Period 1 

SUPPLIES/SERVICES 

(B) 

(a) Pursuant to the Limitation of Funds clause, 
incremental funding in the amount ofl{b){4) I 
is allotted to cover estimated cost. Funding in 
the amount ofl{b){4) lis provided to cover the 
corresponding increment of fixed fee. The amount 
allotted for costs is estimated to cover the 
contractor's performance through 09/16/2014. 

(b) When the contract is fully funded as 
specified in the Estimated Cost and Fixed Fee 
Clause (EP 52.216-190), the Limitation of Cost 
clause shall become applicable. 

(c) See Attached Recapitulation of Funds. 

LIST OF CHANGES: 
Reason for Modification : Funding Only Action 
Total Amount for this Modification: $0.00 
New Total Amount for this Version: $1,444,313.00 
New Total Amount for this Award: $8,911,751.00 
Obligated Amount for this Modification: 
$131, 696 0 44 
New Total Obligated Amount for this Award: 
$2,080,354.21 
Incremental Funded Amount changed: 
$1,948,657.77 to $2,080,354.21 

from 

CHANGES FOR LINE ITEM NUMBER: 11 
Obligated Amount for this modification: 
$131, 696 0 44 
Incremental Funded Amount changed from 
$1,257,619.16 to $1,389,315.60 

CHANGES FOR ACCOUNTING CODE: 
13-14-C-26XM000-101FK6XR1-2532-26A5C-1326XME120-00 
1 
Percent changed from 8.3505 to 6.69432 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-CR-26XQX56-202FK7-2532-26A5C-1426XQE042-001 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) CR 
Budget Organization 26XQX56 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

5 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010013 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

Program (PRC) 202FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 1426XQE042-001 
Quantity: 0 
Amount: $81,783.90 
Percent: 5.66248 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-B-28H-202BD4X20-2505-1428CHH019-001 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) B 
Budget Organization 28H 
Program (PRC) 202BD4X20 
Budget (BOC) 2505 
Job # (Site/Project) 
Cost Organization 
DCN-LineiD 1428CHH019-001 
Quantity: 0 
Amount: $40,879.77 
Percent: 2.8304 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-B-28H-202BD4X20-2505-1428CHH019-002 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) B 
Budget Organization 28H 
Program (PRC) 202BD4X20 
Budget (BOC) 2505 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

5 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _06010013 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. SUPPLIES/SERVICES 

(A) (B) 

Job # (Site/Project) 
Cost Organization 
DCN-LineiD 1428CHH019-002 
Quantity: 0 
Amount: $9,032.77 
Percent: 0 6254 
Subject To Funding: N 
Payment Address: 

Delivery Location Code: CPOD NORWOOD 
us Environmental Protection Agency 
Cincinnati Procurement Op. Division 
4411 Montgomery Road 
Suite 300 
Cincinnati OH 45212 USA 

Payment: 
RTP Finance Center 
us Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

FOB: Destination 

NSN 7540-01-152-8067 

QUANTITY UNIT UNIT PRICE 

(C) (D) (E) 
AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

5 



Funding Action 
Initial Award 
Modification 02 
Modification 03 
Modification 05 
Modification 06 
Modification 07 
Modification 08 

Total Funded 
Total Per Contract 
Balance Unfunded 

Funding Action 
Modification 07 
Modification 08 
Modification 09 
Modification 11 
Modification 12 
Modification 13 

Total Funded 
Total Per Contract 
Balance Unfunded 

Recapitulation of Funds 

Contractor: 
Contract No.: EP-C-12-060 

Base Period- From 09/30/2012 to 09/29/2013 

Fixed Fee 
(b )(4) (b )(4) 

Option Period 1- From 09/30/2013 to 09/29/2014 

Estimated Cost Fixed Fee 
(b )(4) (b )(4) 

Total Cost 
Plus Fixed Fee 

$50,000.00 
$258,354.15 
$184,145.57 

$96,301.62 
$170,003.88 

$48,313.00 
-$116,079.61 

$691 ,038.61 
$1 '125,362.00 

$434,323.39 

Total Cost 
Plus Fixed Fee 

$96,687.00 
$116,079.61 
$426,630.82 
$360,252.84 
$257,968.89 
$131 ,696.44 

$1 ,389,315.60 
$1 ,444,313.00 

$54,997.40 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 

0014 See Block 16C 
6. ISSUED BY CODE CPOD 

CPOD 
US Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, state and ZIP Code) 

T 
1 
F 

ETRA TECH, INC. 
0306 EATON PLACE STE 
AIRFAX VA 220302201 

340 

,1. CONTRACT ID CODE I PAGE OF PAGES 

1 I 6 
4. REQUISITION/PURCHASE REQ. NO. r PROJECT NO. (If applicable) 

PR-CPOD-14-00115 

7. ADMINISTERED BY (If other than Item 6) CODE I 

(x) 9A. AMENDMENT OF SOLICITATION NO. 

1--

9B. DATED (SEE ITEM 11) 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-C-12-060 

10B. DATED (SEE ITEM 13) 

CODEJ(b)(4) I 
FACILITY CODE 09/26/2012 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

D The above numbered solicitation is amended as set forth in Item 14. The hour and date spec~ied for receipt of Offers Dis extended, Dis not extended. 

Offers must acknowledge receipt Of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date spec~ied. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (:;pecify type of modification ana authority) 

X Bilateral - Limitation of Funds Clause 

E. IMPORTANT: Contractor Dis not, IE] is required to sign this document and return 0 copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION 0 anized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Nmnber: (b)( 4) 
~~~~--~~~~--~ 

Technical Support for NCEA Ecological Risk Assessment Programs 

Max Expire Date: 09/29/2017 

The purpose of this modification is to: 

1) Transfer funds from the Base Period to Option Period 1. 

1. The Section B clause entitled Limitation of Funds Notice 52.232-100 has beenmodified 

the text is as follows: 

B-4 LOCAL CLAUSES 52.232-100 LIMITATION OF FUNDS NOTICE 

Continued 
Except as provided herein, all terms and conditions Of the document referenced in Item 9A or 1 OA, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Michael Paul 

15B. CONTRACTOR/OFFEROR 

-~SJfL--P 
(Signature of person authorized to sign) 

NSN 7540-<l1-152-8070 
Previous edition unusable 

Mark Cranley 

15C. DATE SIGNED 

June 5, 2014 

16C. DATE SIGNED 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010014 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

Base Period 

SUPPLIES/SERVICES 

(B) 

(a) Pursuant to the Limitation of Funds clause, 
incremental funding in the amount of 

l{b){4) lis allotted to cover estimated 
cost. Funding in the amount ofl{b){4) lis 
provided to cover the corresponding increment of 
fixed fee. The amount allotted for costs is 
estimated to cover the contractor's performance 
through 09/29/2013. 

(b) When the contract is fully funded as 
specified in the Estimated Cost and Fixed Fee 
Clause (EP 52.216-190), the Limitation of Cost 
clause shall become applicable. 

(c) See Attached Recapitulation of Funds. 

Option Period 1 

(a) Pursuant to the Limitation of Funds clause, 
incremental funding in the amount ofl{b)(4) I 
is allotted to cover estimated cost. Funding in 
the amount ofl{b)(4) lis provided to cover the 
corresponding increment of fixed fee. The amount 
allotted for costs is estimated to cover the 
contractor's performance through 09/28/14. 

(b) When the contract is fully funded as 
specified in the Estimated Cost and Fixed Fee 
Clause (EP 52.216-190), the Limitation of Cost 
clause shall become applicable. 

(c) See Attached Recapitulation of Funds. 

LIST OF CHANGES: 
Reason for Modification : Funding Only Action 
Total Amount for this Modification: $0.00 
New Total Amount for this Version: $2,569,675.00 
New Total Amount for this Award: $8,911,751.00 

CHANGES FOR LINE ITEM NUMBER: 1 
Obligated Amount for this modification: 
-$47,334.37 
Incremental Funded Amount changed from 
$691,038.61 to $643,704.24 

Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

6 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010014 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

CHANGES FOR ACCOUNTING CODE: 
13-14-C-26UJ000-301FK8XPW-2532-26A6A-1326UJE052-00 
1 
Account code changed from 
13-14-C-26UJ000-301FK8XPW-2532--26A6A-1326UJE052-0 
01 to 
13-14-C-26UJ000-301FK8XPW-2532-26A6A-1326UJE052-00 
1 
Amount changed from $112,570.72 to $91,027.57 
Percent changed from 10.00307 to 8.08874 

CHANGES FOR ACCOUNTING CODE: 
13-14-C-262H000-101FK6XR1-2532-26A5C-13262HC081-00 
2 
Account code changed from 
13-14-C-262H000-101FK6XR1-2532--26A5C-13262HC081-0 
02 to 
13-14-C-262H000-101FK6XR1-2532-26A5C-13262HC081-00 
2 

Amount changed from $21,296.38 to $12,271.64 
Percent changed from 1.8924 to 1.09046 

CHANGES FOR ACCOUNTING CODE: 
13-14-C-26CA000-202FK7-2532-26A6A-1326CAE074-002 
Account code changed from 
13-14-C-26CA000-202FK7-2532--26A6A-1326CAE074-002 
to 
13-14-C-26CA000-202FK7-2532-26A6A-1326CAE074-002 
Amount changed from $4,254.53 to $4,029.02 
Percent changed from .37806 to .35802 

CHANGES FOR ACCOUNTING CODE: 
13-14-C-26XM000-101FK6XR1-2532-26A5C-1326XME098-00 
1 
Account code changed from 
13-14-C-26XM000-101FK6XR1-2532--26A5C-1326XME098-0 
01 to 
13-14-C-26XM000-101FK6XR1-2532-26A5C-1326XME098-00 
1 
Amount changed from $43,754.94 to $27,213.97 
Percent changed from 3.88808 to 2.41824 

CHANGES FOR LINE ITEM NUMBER: 11 
Obligated Amount for this modification: $47,334.37 
Incremental Funded Amount changed from 
$1,389,315.60 to $1,436,649.97 

CHANGES FOR DELIVERY LOCATION: CPOD NORWOOD 
Amount changed from $1,157,859.00 to $1,444,313.00 

Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

6 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010014 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-26XM000-101FK6XR1-2532-26A5C-1326XME098-00 
1 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 26XMOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 1326XME098-001 
Quantity: 0 
Amount: $16,540.97 
Percent: 1.14525 
Subject To Funding: N 
Payment Address: 

CHANGES FOR ACCOUNTING CODE: 
13-14-C-26UJ000-301FK8XPW-2532-26A6A-1326UJE052-00 
1 
Account code changed from 
13-14-C-26UJ000-301FK8XPW-2532--26A6A-1326UJE052-0 
01 to 
13-14-C-26UJ000-301FK8XPW-2532-26A6A-1326UJE052-00 
1 
Amount changed from $10,000.00 to $31,543.15 
Percent changed from .86366 to 2.18396 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-262H000-101FK6XR1-2532-26A5C-13262HC081-00 
2 

Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 13262HC081-002 
Quantity: 0 
Amount: $9,024.74 
Percent: .62485 
Subject To Funding: N 
Payment Address: 

Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

6 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010014 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-26CA000-202FK7-2532-26A6A-1326CAE074-002 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 26CA000 
Program (PRC) 202FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A6A 
DCN-LineiD 1326CAE074-002 
Quantity: 0 
Amount: $225.51 
Percent: . 01561 
Subject To Funding: N 
Payment Address: 

Payment: 
RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

FOB: Destination 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

6 



Funding Action 
Initial Award 
Modification 02 
Modification 03 
Modification 05 
Modification 06 
Modification 07 
Modification 08 
Modification 14 

Total Funded 
Total Per Contract 
Balance Unfunded 

Funding Action 
Modification 07 
Modification 08 
Modification 09 
Modification 11 
Modification 12 
Modification 13 
Modification 14 

Total Funded 
Total Per Contract 
Balance Unfunded 

Recapitulation of Funds 

Contractor: 
Contract No.: EP-C-12-060 

Base Period- From 09/30/2012 to 09/29/2013 

Estimated Cost Fixed Fee 
(b )(4) (b )(4) 

Option Period 1- From 09/30/2013 to 09/29/2014 

Estimated Cost Fixed Fee 
(b )(4) (b )(4) 

Total Cost 
Plus Fixed Fee 

$50,000.00 
$258,354.15 
$184,145.57 

$96,301.62 
$170,003.88 

$48,313.00 
-$116,079.61 
-$47,334.37 

$643,704.24 
$1 '125,362.00 

$481,657.76 

Total Cost 
Plus Fixed Fee 

$96,687.00 
$116,079.61 
$426,630.82 
$360,252.84 
$257,968.89 
$131 ,696.44 

$47,334.37 

$1 ,436,649.97 
$1 ,444,313.00 

$7,663.03 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. CONTRACT ID CODE I PAGE OF PAGES 

1 I 6 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO. 15. PROJECT NO. (If applicable) 

0015 See Block 16C See Schedule 
6.1SSUED BY CODE CPOD 7. ADMINISTERED BY (If other than item 6) CODE I 
CPOD 
us Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 

8. NAME AND ADDRESS OF CONTRACTOR (No .. street. county. State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO. 
-'--'-

T ETRA TECH, INC. 
10306 EATON PLACE STE 340 9B. DATED (SEE ITEM 11) 

FAIRFAX VA 220302201 

10A. MODIFICATION OF CONTRACT/ORDER NO. 
X EP-C-12-060 

10B. DATED (SEE ITEM 13) 

CODE j(b)(4) I 
FACILITY CODE 09/26/2012 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers Dis extended. Dis not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
Net Increase: $110,959.37 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X Unilateral - Limitation of Funds, Estimated Cost 

E. IMPORTANT: Contractor IRlis not. D is required to sign this document and return copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: I (b)( 4) I 
Technical Support for NCEA Ecological Risk Assessment Programs 

Max Expire Date: 09/29/2017 

The purpose of this modification is to: 

1) Exercise 5 Quantity Options under Option Period 1. 

2) Incrementally fund Option Period 1. 

1. The following Cost/Price Schedule modifications have been made: 

(5) optional quantities of 470 hours each are hereby exercised for Option Period I. The 

quantity amount is now 14,200 hours and the optional amount is now 0 hours. The 5 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _06010015 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

exercised options are at $57,290.80 each,~=f~o~r~----~l 

CPFF,I{b){4) lfor Estimated Cost andl(b)(4) I 
for Fixed Fee. 

2. The following Contract Totals modifications 
have been made: 

The exercised optional quantities listed above, 
with the Cost/Price Schedule changes, caused the 
Estimated Cost amount and optional amount to be 
modified for Option Period I. The amount is now 
l{b){4) I and the optional amount is now 
$0.00. 

The exercised optional quantities listed above, 
with the Cost/Price Schedule changes, caused the 
Fixed Fee amount and optional amount to be 
modified for Option Period I. The amount is now 
l(b)(4) land the optional amount is now $0.00. 

3. The Section B clause entitled "LEVEL OF 
EFFORT--COST REIMBURSEMENT TERM CONTRACT (EPAAR 
1552.211-73) (APR 1984) DEVIATION" has been 
modified. The text is as follows: 

(a) The Contractor shall perform all work and 
provide all required reports within the level of 
effort specified below. The Government will order 
14,200 direct labor hours for the Option Period I 
which represents the Government's best estimate 
of the level of effort required to fulfill these 
requirements. 

4. The Section B clause entitled "ESTIMATED COST 
AND FIXED FEE (EP 52.216-190) (APR 1984)" has 
been modified. The text is as follows: 

(a) The estimated cost of this contract is 

(b )(4) 1 

(b) The fixed fee is Ll(_b_)(_4_) ______ __,1 

(c) The total estimated cost and fixed fee is 
$1,730,767.00 

5. The Section B clause entitled "LIMITATION OF 
FUNDS NOTICE (EP 
52.232-100) (APR 1984)" has been modified. The 
text is as follows: 

Continued ... 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _06010015 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

Option Period I 

SUPPLIES/SERVICES 

(B) 

(a) Pursuant to the Limitation of Funds clause, 
incremental funding in the amount ofl{b){4) I 
is allotted to cover estimated cost. Funds in the 
amount ofl{b){4) lare provided to cover the 
corresponding increment of fixed fee. The total 
cost plus fixed fee provided, included with this 
incremental funding action is $110,959.37 The 
amount allotted for costs is estimated to cover 
the contractor's performance through 08/22/2014. 
See Recapitulation Attached. 

(b) When the contract is fully funded as 
specified in the Estimated Cost and Fixed Fee 
Clause (EP 52.216-190), the Limitation of Cost 
clause shall become applicable. 

LIST OF CHANGES: 
Reason for Modification : Funding Only Action 
Total Amount for this Modification: $0.00 
New Total Amount for this Version: $1,730,767.00 
New Total Amount for this Award: $8,911,751.00 
Obligated Amount for this Modification: 
$110,959.37 
New Total Obligated Amount for this Award: 
$2,191,313.58 
Incremental Funded Amount changed: 
$2,080,354.21 to $2,191,313.58 

CHANGES FOR LINE ITEM NUMBER: 11 
Total Amount changed 

from 

from $1,444,313.00 to $1,730,767.00 
Obligated Amount for this modification: 
$110,959.37 
Incremental Funded Amount changed from 
$1,436,649.97 to $1,547,609.34 

CHANGES FOR DELIVERY LOCATION: CPOD NORWOOD 
Amount changed from $1,444,313.00 to $1,730,767.00 

CHANGES FOR ACCOUNTING CODE: 
13-14-C-26XM000-101FK6XR1-2532-26A5C-1326XME120-00 
1 
Percent changed from 6.69432 to 5.58637 

NEW ACCOUNTING CODE ADDED: 
Account code: 
Continued ... 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010015 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

14-15-C-262W000-201FK7-2532-26A5C-13262WC070-002 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) C 
Budget Organization 262WOOO 
Program (PRC) 201FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 13262WC070-002 
Quantity: 0 
Amount: $39,630.65 
Percent: 2.28977 
Subject To Funding: N 
Payment Address: 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-C-262W000-202FK7-2532-26A5C-14262WC006-001 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) C 
Budget Organization 262WOOO 
Program (PRC) 202FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 14262WC006-001 
Quantity: 0 
Amount: $30,695.24 
Percent: 1.77351 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-C-262H000-201FK7-2532-26A5C-14262HC015-001 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 201FK7 
Budget (BOC) 2532 
Continued ... 
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QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010015 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

Job # (Site/Project) 

SUPPLIES/SERVICES 

(B) 

Cost Organization 26A5C 
DCN-LineiD 14262HC015-001 
Quantity: 0 
Amount: $40,633.48 
Percent: 2.34772 
Subject To Funding: N 
Payment Address: 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

CHANGES FOR LINE ITEM NUMBER: 13 
Total Amount changed 
from $286,454.00 to $0.00 

CHANGES FOR LINE ITEM NUMBER: 12 
Quantity changed from 11850 to 14200 

CHANGES FOR LINE ITEM NUMBER: 14 
Quantity changed from 2350 to 0 

Delivery Location Code: CPOD NORWOOD 
US Environmental Protection Agency 
Cincinnati Procurement Op. Division 
4411 Montgomery Road 
Suite 300 
Cincinnati OH 45212 USA 

Payment: 
RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

FOB: Destination 
Period of Performance: 09/30/2012 to 09/29/2017 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 
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Funding Action 
Initial Award 
Modification 02 
Modification 03 
Modification 05 
Modification 06 
Modification 07 
Modification 08 
Modification 14 

Total Funded 
Total Per Contract 
Balance Unfunded 

Funding Action 
Modification 07 
Modification 08 
Modification 09 
Modification 11 
Modification 12 
Modification 13 
Modification 14 
Modification 15 

Total Funded 
Total Per Contract 
Balance Unfunded 

Recapitulation of Funds 

Contractor: 
Contract No.: EP-C-12-060 

Base Period- From 09/30/2012 to 09/29/2013 

Fixed Fee 
(b )(4) 

Option Period 1- From 09/30/2013 to 09/29/2014 

Estimated Cost FixP.rl FP.P. 

(b )(4) (b )(4) 

Total Cost 
Plus Fixed Fee 

$50,000.00 
$258,354.15 
$184,145.57 

$96,301.62 
$170,003.88 

$48,313.00 
-$116,079.61 
-$47,334.37 

$643,704.24 
$1 '125,362.00 

$481,657.76 

Total Cost 
Plus Fixed Fee 

$96,687.00 
$116,079.61 
$426,630.82 
$360,252.84 
$257,968.89 
$131 ,696.44 

$47,334.37 
$11 0,959.37 

$1,547,609.34 
$1 '730, 767.00 

$183,157.66 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. CONTRACT ID CODE I PAGE OF PAGES 

1 I 5 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO. 15. PROJECT NO. (If applicable) 

0016 See Block 16C PR-ORD-14-02627 

6.1SSUED BY CODE CPOD 7. ADMINISTERED BY (If other than item 6) CODE I 
CPOD 
us Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 

8. NAME AND ADDRESS OF CONTRACTOR (No .. street. county. State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO. 
-'--'-

T ETRA TECH, INC. 
10306 EATON PLACE STE 340 9B. DATED (SEE ITEM 11) 

FAIRFAX VA 220302201 

10A. MODIFICATION OF CONTRACT/ORDER NO. 
X EP-C-12-060 

10B. DATED (SEE ITEM 13) 

CODEl(b)(4) I 
FACILITY CODE 0912612012 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers Dis extended. Dis not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
Net Increase: $170,000.00 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X Unilateral - Limitation of Funds, Estimated Cost 

E. IMPORTANT: Contractor IRlis not. D is required to sign this document and return 0 copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION Or anized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: (b)( 4) 
~~~~----------------~ 

Technical Support for NCEA Ecological Risk Assessment Programs 

Max Expire Date: 0912912017 

The purpose of this modification is to: 

1) Exercise Option Period 2. 

2) Add incremental Funding to the Option Period 2. 

1. Option Period II is exercised. The Start Date and End Date for this period of 

performance are as follows: 

Option Period II 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 
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15B. CONTRACTOR/OFFEROR 

(Signature of person authorized to sign) 

NSN 7540-01-152-8070 
Previous edition unusable 

Mark Cranley 

15C. DATE SIGNED 

11kt.l/~. 
16C. DATE SIGNED 

ll~CY~OmC 
SiCN!I. r~~ E 0 8 I 2 7 I 2 0 14 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _06010016 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

Start Date: 09/30/14 
End Date: 09/29/15 

2. The Section B clause entitled "LEVEL OF 
EFFORT--COST REIMBURSEMENT TERM CONTRACT (EPAAR 
1552.211-73) (APR 1984) DEVIATION" has been 
modified. The text is as follows: 

(a) The Contractor shall perform all work and 
provide all required reports within the level of 
effort specified below. The Government will order 
9,500 direct labor hours for the Option Period II 
which represents the Government's best estimate 
of the level of effort required to fulfill these 
requirements. 
3. The Section B clause entitled "ESTIMATED COST 
AND FIXED FEE (EP 52.216-190) (APR 1984)" has 
been modified. The text is as follows: 

Option Period II 

(a) The estimated cost of this contract is 

l(b)(4) 

(b) The fixed fee is l(b)(4) 

(c) The total estimated cost and fixed fee is 
$1,189,581.00. 

4. The Section B clause entitled "LIMITATION OF 
FUNDS NOTICE (EP 52.232-100) (APR 1984)" has been 
modified. The text is as follows: 

Option Period II 

(a) Pursuant to the Limitation of Funds clause, 
incremental funding in the Amount ofl(b)(4) I 
is allotted to cover estimated cost. Funds in the 
amount ofl(b)(4) lare provided to cover the 
corresponding increment of fixed fee. The total 
cost plus fixed fee provided, included with this 
incremental funding action is $170,000.00. The 
amount allotted for costs is estimated to cover 
the contractor's performance through 11/21/2014. 
See Recapitulation Attached. 

(b) When the contract is fully funded as 
specified in the Estimated Cost and Fixed Fee 
Clause (EP 52.216-190), the Limitation of Cost 
clause shall become applicable. 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010016 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

LIST OF CHANGES: 

SUPPLIES/SERVICES 

(B) 

Reason for Modification : Exercise an Option 
Total Amount for this Modification: $0.00 
New Total Amount for this Version: $1,189,581.00 
New Total Amount for this Award: $8,911,751.00 
Obligated Amount for this Modification: 
$170,000.00 
New Total Obligated Amount for this Award: 
$2,361,313.58 
Incremental Funded Amount changed: 
$2,191,313.58 to $2,361,313.58 

from 

CHANGES FOR LINE ITEM NUMBER: 21 
Obligated Amount for this modification: 
$170,000.00 
Incremental Funded Amount changed from $0.00 to 
$170,000.00 
Exercised option 

NEW DELIVERY LOCATION RECORD: 
Quantity: 0 
Amount: $1,189,581.00 
Days after award: Unassigned 
Shipping Address: 

Mark For Address: 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-C-26UJ000-202FK7-2532-26A6A-1426UJE128-001 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) C 
Budget Organization 26UJOOO 
Program (PRC) 202FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A6A 
DCN-LineiD 1426UJE128-001 
Quantity: 0 
Amount: $49,975.88 
Percent: 4.20113 
Subject To Funding: N 
Payment Address: 

NEW ACCOUNTING CODE ADDED: 
Continued ... 
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QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010016 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

Account code: 
14-15-C-26UJ000-301FK8XPW-2532-26A6A-1426UJE128-00 
2 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) C 
Budget Organization 26UJOOO 
Program (PRC) 301FK8XPW 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A6A 
DCN-LineiD 1426UJE128-002 
Quantity: 0 
Amount: $120,024.12 
Percent: 10.08961 
Subject To Funding: N 
Payment Address: 

CHANGES FOR LINE ITEM NUMBER: 22 
Exercised option 

Delivery Location Code: CPOD 
CPOD 
US Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 USA 

Payment: 
RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center 
Mail Drop D143-02 
109 TW Alexander Drive 
Durham NC 27711 

FOB: Destination 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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Funding Action 
Initial Award 
Modification 02 
Modification 03 
Modification 05 
Modification 06 
Modification 07 
Modification 08 
Modification 14 

Total Funded 
Total Per Contract 
Balance Unfunded 

Funding Action 
Modification 07 
Modification 08 
Modification 09 
Modification 11 
Modification 12 
Modification 13 
Modification 14 
Modification 15 

Total Funded 
Total Per Contract 
Balance Unfunded 

Funding Action 
Modification 16 

Total Funded 
Total Per Contract 
Balance Unfunded 

Contract No.: EP-C-12-060 

Base Period- From 09/30/2012 to 09/29/2013 

Estimated Cost Fixed Fee 
(b )(4) (b )(4) 

Option Period 1- From 09/30/2013 to 09/29/2014 

Estimated Cost Fixed Fee 
(b )(4) (b )(4) 

Option Period II- From 09/30/2014 to 09/29/2015 

Fixed Fee 
(b )(4) 

Total Cost 
Plus Fixed Fee 

$50,000.00 
$258,354.15 
$184,145.57 

$96,301.62 
$170,003.88 

$48,313.00 
-$116,079.61 

-$47,334.37 

$643,704.24 
$1 '125,362.00 

$481,657.76 

Total Cost 
Plus Fixed Fee 

$96,687.00 
$116,079.61 
$426,630.82 
$360,252.84 
$257,968.89 
$131 ,696.44 

$47,334.37 
$110,959.37 

$1,547,609.34 
$1 '730, 767.00 

$183,157.66 

Total Cost 
Plus Fixed Fee 

$170,000.00 

$170,000.00 
$1 '189,581.00 
$1 ,019,581.00 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 

0017 See Block 16C 
6.1SSUED BY CODE CPOD 

CPOD 
US Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State ana ZIP Co<le} 

T 
1 
F 

ETRA TECH, INC. 
0306 EATON PLACE STE 
AIRFAX VA 220302201 

340 

,1 . CONTRACT ID CODE I PAGE OF PAGES 

1 I 8 
4. REQUISITION/PURCHASE REO. NO. 15. PROJECT NO. (If applicable) 

PR-CPOD-14-00214 

7. ADMINISTERED BY (If other than Item 6) CODE I 

(x) 9A. AMENDMENT OF SOLICITATION NO. 

I--

98. DATED (SEE ITEM 11) 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-C-12-060 

10B. DATED (SEE ITEM 13) 

CODE l(b)(4) I FACILITY CODE 09/26/2012 

11. THIS ITEM ONLY APPLIES TO MENOMENTS OF SOUCITATIONS 

0 The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 0 is extended, O is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in lhe solicitation or as amended, by one of the following methods: (a) By completing 

Hems 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solic~ation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date spec~ied. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modincation and authority) 

X BILATERAL - LIMITATION OF FUNDS 

E. IMPORTANT: Contractor 0 is not, IRJ is required to sign this document and return 1 copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract, subject matter where feasible.) 

DUNS Number: l(b)(4) I 
Technical Support for NCEA Ecological Risk Assessment Programs 

Max Expire Date: 09/29/2017 

The purpose o f this modification is to: 

1 ) Transfer funds from the Option Period 1 to Option Period 2. 

1. The Section B clause entitled ~Limitation of Funds Notice 52.232-100~ has been modified 

the text i& as follows: 

B-4 LOCAL CLAUSES 52.232-1 00 LIMITATION OF FUNDS NOTICE 

Continued 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 1 OA, as heretofore changed, remains unchanged and in full force and et1ect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Michael Paul, Senior Scientist for Center of Ecological Sciences Mark Cranley 

15B. CONTRACTOR/OFFEROR 

~~P---f__.) 
(Signature of person suthortzea to sign) 

NSN 7540-<11-152-8070 
Previous edition unusable 

15C. DATE SIGNED 

9/29/2014 

16C. DATE SIGNED 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010017 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

Option Period 1 

SUPPLIES/SERVICES 

(B) 

(a) Pursuant to the Limitation of Funds clause, 
incremental funding in the amount of 

l{b){4) lis allotted to cover estimated 
cost. Funding in the amount ofl(b)(4) lis 
provided to cover the corresponding increment of 
fixed fee. The amount allotted for costs is 
estimated to cover the contractor's performance 
through 09/29/2014. 

(b) When the contract is fully funded as 
specified in the Estimated Cost and Fixed Fee 
Clause (EP 52.216-190), the Limitation of Cost 
clause shall become applicable. 

(c) See Attached Recapitulation of Funds. 

Option Period 2 

(a) Pursuant to the Limitation of Funds clause, 
incremental funding in the amount ofl{b)(4) I 
is allotted to cover estimated cost. Funding in 
the amount ofl(b)(4) lis provided to cover the 
corresponding increment of fixed fee. The amount 
allotted for costs is estimated to cover the 
contractor's performance through 03/18/2015. 

(b) When the contract is fully funded as 
specified in the Estimated Cost and Fixed Fee 
Clause (EP 52.216-190), the Limitation of Cost 
clause shall become applicable. 

(c) See Attached Recapitulation of Funds. 

LIST OF CHANGES: 

Reason for Modification : Funding Only Action 

Total Amount for this Modification: $0.00 

New Total Amount for this Version: $2,920,348.00 

New Total Amount for this Award: $8,911,751.00 

CHANGES FOR LINE ITEM NUMBER: 11 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

8 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010017 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

Obligated Amount for this modification: 
-$383,171.75 
Incremental Funded Amount changed from 
$1,547,609.34 to $1,164,437.59 

CHANGES FOR DELIVERY LOCATION: CPOD NORWOOD 
Amount changed from $1,157,859.00 to $1,730,767.00 

CHANGES FOR ACCOUNTING CODE: 
13-14-C-26XQ000-202FK7-2532--26A6A-1326XQE094-001 
Amount changed from $200,644.48 to $85,644.48 

CHANGES FOR ACCOUNTING CODE: 
13-14-C-26XQ000-202FK7-2532--26A6A-1326XQE093-001 
Amount changed from $32,802.34 to $23,802.34 

CHANGES FOR ACCOUNTING CODE: 
13-14-C-262H000-101FK6XR1-2532--26A5C-13262HC116-0 
01 
Amount changed from $115,632.76 to $78,632.76 

CHANGES FOR ACCOUNTING CODE: 
13-14-C-262H000-101FK6XR1-2532--26A5C-13262HC117-0 
01 
Amount changed from $105,684.68 to $85,684.68 

CHANGES FOR ACCOUNTING CODE: 
13-14-C-262H000-101FK6XR1-2532-26A5C-13262HC121-00 
1 
Amount changed from $174,868.89 to $61,868.89 

CHANGES FOR ACCOUNTING CODE: 
13-14-C-26CA000-201FK7-2532-26A6A-1426CAE018-001 
Amount changed from $83,100.00 to $23,100.00 

CHANGES FOR ACCOUNTING CODE: 
13-14-CR-26XQX56-202FK7-2532-26A5C-1426XQE042-001 
Amount changed from $81,783.90 to $75,783.90 

CHANGES FOR ACCOUNTING CODE: 
13-14-B-28H-202BD4X20-2505-1428CHH019-001 
Amount changed from $40,879.77 to $31,208.02 

CHANGES FOR ACCOUNTING CODE: 
14-15-C-262H000-201FK7-2532-26A5C-14262HC015-001 
Amount changed from $40,633.48 to $27,133.48 

CHANGES FOR LINE ITEM NUMBER: 21 
Obligated Amount for this modification: 
$383,171.75 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010017 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

Incremental Funded Amount changed from 
$170,000.00 to $553,171.75 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-26XQ000-202FK7-2532-26A6A-1326XQE094-001 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 26XQ000 
Program (PRC) 202FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A6A 
DCN-LineiD 1326XQE094-001 
Quantity: 0 
Amount: $115,000.00 
Percent: 9.66727 
Subject To Funding: N 
Payment Address: 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-26XQ000-202FK7-2532-26A6A-1326XQE093-001 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 26XQ000 
Program (PRC) 202FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A6A 
DCN-LineiD 1326XQE093-001 
Quantity: 0 
Amount: $9,000.00 
Percent: .75657 
Subject To Funding: N 
Payment Address: 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-262H000-101FK6XR1-2532-26A5C-13262HC116-00 
1 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010017 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

Budget (BOC) 2532 
Job # (Site/Project) 

SUPPLIES/SERVICES 

(B) 

Cost Organization 26A5C 
DCN-LineiD 13262HC116-001 
Quantity: 0 
Amount: $37,000.00 
Percent: 3.11034 
Subject To Funding: N 
Payment Address: 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-262H000-101FK6XR1-2532-26A5C-13262HC117-00 
1 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 13262HC117-001 
Quantity: 0 
Amount: $20,000.00 
Percent: 1.68126 
Subject To Funding: N 
Payment Address: 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-262H000-101FK6XR1-2532-26A5C-13262HC121-00 
1 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 13262HC121-001 
Quantity: 0 
Amount: $113,000.00 
Percent: 9.49914 
Subject To Funding: N 
Payment Address: 

Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010017 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-C-26CA000-201FK7-2532-26A6A-1426CAE018-001 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) C 
Budget Organization 26CA000 
Program (PRC) 201FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A6A 
DCN-LineiD 1426CAE018-001 
Quantity: 0 
Amount: $60,000.00 
Percent: 5.04379 
Subject To Funding: N 
Payment Address: 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-CR-26XQX56-202FK7-2532-26A5C-1426XQE042-001 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) CR 
Budget Organization 26XQX56 
Program (PRC) 202FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 1426XQE042-001 
Quantity: 0 
Amount: $6,000.00 
Percent: . 50438 
Subject To Funding: N 
Payment Address: 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-14-B-28H-202BD4X20-2505-1428CHH019-001 
Beginning FiscalYear 13 
Ending Fiscal Year 14 
Fund (Appropriation) B 
Budget Organization 28H 
Program (PRC) 202BD4X20 
Budget (BOC) 2505 
Job # (Site/Project) 
Cost Organization 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

8 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010017 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

DCN-LineiD 1428CHH019-001 
Quantity: 0 
Amount: $9,671.75 
Percent: . 81304 
Subject To Funding: N 
Payment Address: 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-C-262H000-201FK7-2532-26A5C-14262HC015-001 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 201FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 14262HC015-001 
Quantity: 0 
Amount: $13,500.00 
Percent: 1.13485 
Subject To Funding: N 
Payment Address: 

Payment: 
RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

FOB: Destination 
Period of Performance: 09/30/2012 to 09/29/2017 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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Funding Action 
Initial Award 
Modification 02 
Modification 03 
Modification 05 
Modification 06 
Modification 07 
Modification 08 
Modification 14 

Total Funded 
Total Per Contract 
Balance Unfunded 

Funding Action 
Modification 07 
Modification 08 
Modification 09 
Modification 11 
Modification 12 
Modification 13 
Modification 14 
Modification 15 
Modification 17 

Total Funded 
Total Per Contract 
Balance Unfunded 

Funding Action 
Modification 16 
Modification 17 

Total Funded 
Total Per Contract 
Balance Unfunded 

Contract No.: EP-C-12-060 

Base Period- From 09/30/2012 to 09/29/2013 

Fixed Fee 
(b )(4) 

Option Period 1- From 09/30/2013 to 09/29/2014 

Fixed Fee 
(b )(4) (b )(4) 

Option Period II- From 09/30/2014 to 09/29/2015 

Estimated Cost FiYArl FAA 

(b )(4) (b )(4) 

Total Cost 
Plus Fixed Fee 

$50,000.00 
$258,354.15 
$184,145.57 

$96,301.62 
$170,003.88 

$48,313.00 
-$116,079.61 

-$47,334.37 

$643,704.24 
$1 '125,362.00 

$481,657.76 

Total Cost 
Plus Fixed Fee 

$96,687.00 
$116,079.61 
$426,630.82 
$360,252.84 
$257,968.89 
$131 ,696.44 

$47,334.37 
$110,959.37 

-$383,171.75 

$1 '164,437 .59 
$1 '730, 767.00 

$566,329.41 

Total Cost 
Plus Fixed Fee 

$170,000.00 
$383,171.75 

$553,171.75 
$1 '189,581.00 

$636,409.25 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. CONTRACT ID CODE I PAGE OF PAGES 

1 I 5 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO. 15. PROJECT NO. (If applicable) 

0018 See Block 16C See Schedule 

6.1SSUED BY CODE CPOD 7. ADMINISTERED BY (If other than item 6) CODE I 
CPOD 
us Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 

8. NAME AND ADDRESS OF CONTRACTOR (No .. street, county, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO. 
-'--'-

T ETRA TECH, INC. 
10306 EATON PLACE STE 340 9B. DATED (SEE ITEM 11) 

FAIRFAX VA 220302201 

10A. MODIFICATION OF CONTRACT/ORDER NO. 
X EP-C-12-060 

10B. DATED (SEE ITEM 13) 

CODE l(b)(4) I FACILITY CODE 0912612012 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

DThe above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers Dis extended. Dis not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
Net Increase: $243,009.65 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X UNILATERAL - LIMITATION OF FUNDS 

E. IMPORTANT: Contractor IRlis not. D is required to sign this document and return copies to the issuing office. 

~~:~s~:;~: :~ 1(bN)(4CMOPIFICAI!ON IO::mze: bv lJ sect1on headmgs, mciudmg so!JCJtatJon/contract subject matter where feas1bie ) 

Technlcal Support or NCEA Eco oglca Rlsk Assessment Programs 

Max Expire Date: 0912912017 

The purpose of this modification is to incrementally fund Option Period 2. 

1. The Section B clause entitled ~Limitation of Funds Notice 52.232-100~ has been modified 

the text is as follows: 

B-4 LOCAL CLAUSES 52.232-100 LIMITATION OF FUNDS NOTICE 

Option Period 2 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

15B. CONTRACTOR/OFFEROR 

(Signature of person authorized to sign) 

NSN 7540-01-152-8070 
Previous edition unusable 

Mark Cranley 

15C. DATE SIGNED 16C. DATE SIGNED 

~l ~e YIVJUI~ 
SiCN!\ T~A E 0 9 I 2 9 I 2 0 14 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _06010018 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

(a) Pursuant to the Limitation of Funds clause, 
incremental funding in the amount ofl{b){4) I 
is allotted to cover estimated cost. Funding in 
the amount of l{b){4) lis provided to cover the 
corresponding increment of fixed fee. The amount 
allotted for costs is estimated to cover the 
contractor's performance through 06/01/2015. 

(b) When the contract is fully funded as 
specified in the Estimated Cost and Fixed Fee 
Clause (EP 52.216-190), the Limitation of Cost 
clause shall become applicable. 

(c) See Attached Recapitulation of Funds. 

LIST OF CHANGES: 

Reason for Modification : Funding Only Action 

Total Amount for this Modification: $0.00 

New Total Amount for this Version: $1,189,581.00 

New Total Amount for this Award: $8,911,751.00 

Obligated Amount for this Modification: 
$243,009.65 

New Total Obligated Amount for this Award: 
$2,604,323.23 
Incremental Funded Amount changed: 
$2,361,313.58 to $2,604,323.23 

from 

CHANGES FOR LINE ITEM NUMBER: 21 
Obligated Amount for this modification: 
$243,009.65 
Incremental Funded Amount changed from 
$553,171.75 to $796,181.40 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-C-262H000-101FK6XR1-2532-26A5C-14262HC029-00 
1 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) C 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

5 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010018 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 14262HC029-001 
Quantity: 0 
Amount: $30,000.00 
Percent: 2.5219 
Subject To Funding: N 
Payment Address: 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-C-262H000-202FK7-2532-26A5C-14262HC028-001 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 202FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 14262HC028-001 
Quantity: 0 
Amount: $62,179.57 
Percent: 5.22701 
Subject To Funding: N 
Payment Address: 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-C-26XM000-101FK6XR1-2532-26A5C-1426XME136-00 
1 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) C 
Budget Organization 26XMOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 1426XME136-001 
Quantity: 0 
Amount: $115,000.00 
Percent: 9.66727 
Subject To Funding: N 
Payment Address: 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010018 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-C-262H000-202FK7-2532-26A5C-14262HC018-001 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 202FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 14262HC018-001 
Quantity: 0 
Amount: $35,830.08 
Percent: 3.01199 
Subject To Funding: N 
Payment Address: 

Delivery Location Code: CPOD 
CPOD 
US Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 USA 

Payment: 
RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center 
Mail Drop D143-02 
109 TW Alexander Drive 
Durham NC 27711 

FOB: Destination 
Period of Performance: 09/30/2012 to 09/29/2017 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

5 



Funding Action 
Initial Award 
Modification 02 
Modification 03 
Modification 05 
Modification 06 
Modification 07 
Modification 08 
Modification 14 

Total Funded 
Total Per Contract 
Balance Unfunded 

Funding Action 
Modification 07 
Modification 08 
Modification 09 
Modification 11 
Modification 12 
Modification 13 
Modification 14 
Modification 15 
Modification 17 

Total Funded 
Total Per Contract 
Balance Unfunded 

Funding Action 
Modification 16 
Modification 17 
Modification 18 

Total Funded 
Total Per Contract 
Balance Unfunded 

Contract No.: EP-C-12-060 

Base Period- From 09/30/2012 to 09/29/2013 

Fixed Fee 
(b )(4) 

Option Period 1- From 09/30/2013 to 09/29/2014 

Estimated Cost Fixed Fee 
(b )(4) (b )(4) 

Option Period II- From 09/30/2014 to 09/29/2015 

Estimated Cost 
(b )(4) 

Total Cost 
Plus Fixed Fee 

$50,000.00 
$258,354.15 
$184,145.57 

$96,301.62 
$170,003.88 

$48,313.00 
-$116,079.61 

-$47,334.37 

$643,704.24 
$1 '125,362.00 

$481,657.76 

Total Cost 
Plus Fixed Fee 

$96,687.00 
$116,079.61 
$426,630.82 
$360,252.84 
$257,968.89 
$131 ,696.44 

$47,334.37 
$110,959.37 

-$383,171.75 

$1 '164,437 .59 
$1 '730, 767.00 

$566,329.41 

Total Cost 
Plus Fixed Fee 

$170,000.00 
$383,171.75 
$243,009.65 

$796,181.40 
$1 '189,581.00 

$393,399.60 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. CONTRACT ID CODE I PAGE OF PAGES 

1 I 7 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO. 15. PROJECT NO. (If applicable) 

0019 See Block 16C See Schedule 
6.1SSUED BY CODE CPOD 7. ADMINISTERED BY (If other than item 6) CODE I 
CPOD 
us Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 

8. NAME AND ADDRESS OF CONTRACTOR (No .. street, county, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO. 
-'--'-

T ETRA TECH, INC. 
10306 EATON PLACE STE 340 9B. DATED (SEE ITEM 11) 

FAIRFAX VA 220302201 

10A. MODIFICATION OF CONTRACT/ORDER NO. 
X EP-C-12-060 

10B. DATED (SEE ITEM 13) 

CODE I (b)( 4) I 
FACILITY CODE 09/26/2012 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

DThe above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers Dis extended. Dis not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
Net Increase: $317,306.44 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X UNILATERAL - LIMITATION OF FUNDS, LEVEL OF EFFORT, CONTRACT ADMINISTRATION 

E. IMPORTANT: Contractor [j(J is not. Dis required to sign this document and return 0 copies to the issuing office. 

Technical Support for NCEA Ecological Risk Assessment Programs 

Max Expire Date: 09/29/2017 

The purpose of this modification is to: 

1) Exercise 10 Quantity Options under Option Period 2. 

2) Incrementally fund Option Period 2. 

3) Change the Project Officer on the contract. 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

15B. CONTRACTOR/OFFEROR 

(Signature of person authorized to sign) 

NSN 7540-01-152-8070 
Previous edition unusable 

Mark Cranley 

15C. DATE SIGNED 16C. DATE SIGNED 

~l ~e YIVJUI~ 
SiCN!\T~AE 12/16 I 2 014 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010019 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

1. The following Cost/Price Schedule 
modifications have been made: 

(10) optional quantities of 470 hours each are 
hereby exercised for Option Period 2. 

The quantity amount is now 14,200 hours and the 
optional amount is now 0 hours. 

The 10 exercised options are at $58,896.00 each 
for CPFF,I(b)(4) lfor Estimated Cost and 
(b)(4) lfor Fixed Fee. 

2. The following Contract Totals modifications 
have been made: 

The exercised optional quantities listed above, 
with the Cost/Price Schedule changes, caused the 
Estimated Cost amount and optional amount to be 
modified for Option Period 2. The amount is now 
l{b){4) land the optional amount is now 
$0.00. 

The exercised optional quantities listed above, 
with the Cost/Price Schedule changes, caused the 
Fixed Fee amount and optional amount to be 
modified for Option Period 2. The amount is now 
l(b)(4) land the optional amount is now $0.00. 

3. The Section B clause entitled "LEVEL OF 
EFFORT--COST REIMBURSEMENT TERM CONTRACT (EPAAR 
1552.211-73) (APR 1984) DEVIATION" has been 
modified. The text is as follows: 

(a) The Contractor shall perform all work and 
provide all required reports within the level of 
effort specified below. The Government will order 
14,200 direct labor hours for the Option Period 2 
which represents the Government's best estimate 
of the level of effort required to fulfill these 
requirements. 

4. The Section B clause entitled "ESTIMATED COST 
AND FIXED FEE (EP 52.216-190) (APR 1984)" has 
been modified. The text is as follows: 

(a) The estimated cost of this contract is 

(b )(4) 1 

(b) The fixed fee 
Continued ... 

is l(b)(4) 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

7 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _06010019 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

(c) The total estimated cost and fixed fee is 
$1,778,541.00 

5. The Section B clause entitled "LIMITATION OF 
FUNDS NOTICE (EP 
52.232-100) (APR 1984)" has been modified. The 
text is as follows: 

Option Period 2 

(a) Pursuant to the Limitation of Funds clause, 
incremental funding in the amount of ICb){4) I 
is allotted to cover estimated cost. Funds in the 
amount of l{b){4) lare provided to cover the 
corresponding increment of fixed fee. The total 
cost plus fixed fee provided, included with this 
incremental funding action is $317,306.44 The 
amount allotted for costs is estimated to cover 
the contractor's performance through 
05/16/2015/2015. See Recapitulation Attached. 

(b) When the contract is fully funded as 
specified in the Estimated Cost and Fixed Fee 
Clause (EP 52.216-190), the Limitation of Cost 
clause shall become applicable. 

6. G-7 LOCAL CLAUSES 52.242-100 CONTRACT 
ADMINISTRATION REPRESENTATIVES is changed to the 
following. 

Contract-Level Contracting Officers 
Representatives (CORs)/Project Officers for this 
contract are as follows: 

Project Officer: 

Ruth Corn 
U.S. EPA 
26 West Martin Luther King Drive 
Cincinnati, OH 45268 
Telephone: 513-569-7920 
Email: corn.ruth@epa.gov 

LIST OF CHANGES: 
Reason for Modification : Funding Only Action 
Total Amount for this Modification: $0.00 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010019 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

New Total Amount for this Version: $1,778,541.00 
New Total Amount for this Award: $8,911,751.00 
Obligated Amount for this Modification: 
$317,306.44 
New Total Obligated Amount for this Award: 
$2,921,629.67 
Incremental Funded Amount changed: 
$2,604,323.23 to $2,921,629.67 

from 

Contracting Officer Representative changed 
from Sharon Boyde 

to Ruth Corn 

CHANGES FOR LINE ITEM NUMBER: 21 
Total Amount changed 
from $1,189,581.00 to $1,778,541.00 
Obligated Amount for this modification: 
$317,306.44 
Incremental Funded Amount changed from 
$796,181.40 to $1,113,487.84 

CHANGES FOR DELIVERY LOCATION: CPOD 
Amount changed from $1,189,581.00 to $1,778,541.00 

CHANGES FOR ACCOUNTING CODE: 
13-14-C-262H000-101FK6XR1-2532-26A5C-13262HC117-00 
1 
Percent changed from 1.68126 to 1.12452 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-B-28H-202BD4X20-2505-1428CHH047-001 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) B 
Budget Organization 28H 
Program (PRC) 202BD4X20 
Budget (BOC) 2505 
Job # (Site/Project) 
Cost Organization 
DCN-LineiD 1428CHH047-001 
Quantity: 0 
Amount: $41,800.00 
Percent: 2.35024 
Subject To Funding: N 
Payment Address: 

NEW ACCOUNTING CODE ADDED: 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010019 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. SUPPLIES/SERVICES 

(A) (B) 

Account code: 
14-15-C-262H000-101FK6XR1-2532-26A5C-15262HC001-00 
1 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) c 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 15262HC001-001 
Quantity: 0 
Amount: $90,781.00 
Percent: 5.10424 
Subject To Funding: N 
Payment Address: 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-C-262H000-101FK6XR1-2532-26A5C-15262HC002-00 
1 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) c 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 15262HC002-001 
Quantity: 0 
Amount: $101,703.44 
Percent: 5.71836 
Subject To Funding: N 
Payment Address: 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-C-262W000-301FK8XPW-2532-26A5C-15262WC001-00 
1 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) c 
Budget Organization 262WOOO 
Program (PRC) 301FK8XPW 
Budget (BOC) 2532 
Job # (Site/Project) 
Continued 0 0 0 

NSN 7540-01-152-8067 

QUANTITY UNIT UNIT PRICE 

(C) (D) (E) 
AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010019 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

Cost Organization 26A5C 
DCN-LineiD 15262WC001-001 
Quantity: 0 
Amount: $83,022.00 
Percent: 4.66798 
Subject To Funding: N 
Payment Address: 

CHANGES FOR ACCOUNTING CODE: 
14-15-C-26UJ000-202FK7-2532-26A6A-1426UJE128-001 
Percent changed from 4.20113 to 2.80994 

CHANGES FOR LINE ITEM NUMBER: 23 
Total Amount changed 
from $588,960.00 to $0.00 

CHANGES FOR LINE ITEM NUMBER: 22 
Quantity changed from 9500 to 14200 

CHANGES FOR LINE ITEM NUMBER: 24 
Quantity changed from 4700 to 0 

Delivery Location Code: CPOD 
CPOD 
US Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 USA 

Payment: 
RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center 
Mail Drop D143-02 
109 TW Alexander Drive 
Durham NC 27711 

FOB: Destination 
Period of Performance: 09/30/2012 to 09/29/2017 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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Funding Action 
Initial Award 
Modification 02 
Modification 03 
Modification 05 
Modification 06 
Modification 07 
Modification 08 
Modification 14 

Total Funded 
Total Per Contract 
Balance Unfunded 

Funding Action 
Modification 07 
Modification 08 
Modification 09 
Modification 11 
Modification 12 
Modification 13 
Modification 14 
Modification 15 
Modification 17 

Total Funded 
Total Per Contract 
Balance Unfunded 

Funding Action 
Modification 16 
Modification 17 
Modification 18 
Modification 19 

Total Funded 
Total Per Contract 
Balance Unfunded 

Contract No.: EP-C-12-060 

Base Period- From 09/30/2012 to 09/29/2013 

Estimated Cost Fixed Fee 
(b )(4) (b )(4) 

Option Period 1- From 09/30/2013 to 09/29/2014 

Estimated Cost Fixed Fee 

(b )(4) (b )(4) 

Option Period II- From 09/30/2014 to 09/29/2015 

Estimated Cost Fixed Fee 

(b )(4) (b )(4) 

Total Cost 
Plus Fixed Fee 

$50,000.00 
$258,354.15 
$184,145.57 

$96,301.62 
$170,003.88 

$48,313.00 
-$116,079.61 

-$47,334.37 

$643,704.24 
$1 '125,362.00 

$481,657.76 

Total Cost 
Plus Fixed Fee 

$96,687.00 
$116,079.61 
$426,630.82 
$360,252.84 
$257,968.89 
$131 ,696.44 

$47,334.37 
$110,959.37 

-$383,171.75 

$1 '164,437 .59 
$1 '730, 767.00 

$566,329.41 

Total Cost 
Plus Fixed Fee 

$170,000.00 
$383,171.75 
$243,009.65 
$317,306.44 

$1 '113,487 .84 
$1 '778,541.00 

$665,053.16 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. CONTRACT ID CODE I PAGE OF PAGES 

1 I 4 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO. 15. PROJECT NO. (If applicable) 

0020 12/17/2014 See Schedule 
6.1SSUED BY CODE CPOD 7. ADMINISTERED BY (If other than item 6) CODE I 
CPOD 
us Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 

8. NAME AND ADDRESS OF CONTRACTOR (No .. street. county. State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO. 
-'--'-

T ETRA TECH, INC. 
10306 EATON PLACE STE 340 9B. DATED (SEE ITEM 11) 

FAIRFAX VA 220302201 

10A. MODIFICATION OF CONTRACT/ORDER NO. 
X EP-C-12-060 

10B. DATED (SEE ITEM 13) 

CODE j(b)(4) I 
FACILITY CODE 09/26/2012 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers Dis extended. Dis not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
Net Increase: $210,000.00 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X UNILATERAL - LIMITATION OF FUNDS CLAUSE 

E. IMPORTANT: Contractor IRlis not. D is required to sign this document and return 0 

Technical Support for NCEA Ecological Risk Assessment Programs 

Max Expire Date: 09/29/2017 

LIST OF CHANGES: 

copies to the issuing office. 

Reason for Modification : Funding Only Action. Purpose of this modification is to add 

funds in the amount of $210,000 to Option period 2 of the contract. Funds in the amount of 

l(b)(4) !shall be obligated to the Cost Pool and funds in the amount ofl(b)(4) lshall 
be obligated to the Fee Pool. 

Obligated Amount for this Modification: $210,000.00 

Continued 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

15B. CONTRACTOR/OFFEROR 

(Signature of person authorized to sign) 

NSN 7540-01-152-8070 
Previous edition unusable 

15C. DATE SIGNED 

Matthew Growney 

11 

. ) !!.<':~~~A"" (\/' J hr~, ·•,r J 
16C. DATE SIGNED 

ELECTRONIC 
Sl(';~lllU~E 12/17/2014 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010020 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

New Total Obligated Amount for this Award: 
$3,131,629.67 

Incremental Funded Amount changed: 
$2,921,629.67 to $3,131,629.67 

from 

CHANGES FOR LINE ITEM NUMBER: 21 
Obligated Amount for this modification: 
$210,000.00 
Incremental Funded Amount changed from 
$1,113,487.84 to $1,323,487.84 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-C-262H000-101FK6XR1-2532-26A5C-15262HC010-00 
1 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 15262HC010-001 
Quantity: 0 
Amount: $50,000.00 
Percent: 2.81129 
Subject To Funding: N 
Payment Address: 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-E1-05P2-202B06XP1-4117-1405PEX502-001 
Beginning FiscalYear 14 
Ending Fiscal Year 
Fund (Appropriation) E1 
Budget Organization 05P2 
Program (PRC) 202B06XP1 
Budget (BOC) 4117 
Job # (Site/Project) 
Cost Organization 
DCN-LineiD 1405PEX502-001 
Quantity: 0 
Amount: $160,000.00 
Percent: 8.99614 
Subject To Funding: N 
Payment Address: 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

4 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _06010020 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

Delivery Location 
CPOD 

SUPPLIES/SERVICES 

(B) 

Code: CPOD 

us Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 USA 

Payment: 
RTP Finance Center 
us Environmental Protection Agency 
RTF-Finance Center 
Mail Drop D143-02 
109 TW Alexander Drive 
Durham NC 27711 

FOB: Destination 
Period of Performance: 09/30/2012 to 09/29/2017 

NSN 7540-01-152-8067 

QUANTITY UNIT UNIT PRICE 

(C) (D) (E) 
AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

4 



Funding Action 
Initial Award 
Modification 02 
Modification 03 
Modification 05 
Modification 06 
Modification 07 
Modification 08 
Modification 14 

Total Funded 
Total Per Contract 
Balance Unfunded 

Funding Action 
Modification 07 
Modification 08 
Modification 09 
Modification 11 
Modification 12 
Modification 13 
Modification 14 
Modification 15 
Modification 17 

Total Funded 
Total Per Contract 
Balance Unfunded 

Funding Action 
Modiftcation 16 
Modification 17 
Modification 18 
Modification 19 
Modification 20 

Total Funded 
Total Per Contract 
Balance Unfunded 

Contract No.: EP-C-12-060 

Base Period- From 09/30/2012 to 09/29/2013 

Estimated Cost Fixed Fee 
(b )(4) (b )(4) 

Option Period 1- From 09/30/2013 to 09/29/2014 

Estimated Cost Fixed Fee 
(b )(4) (b)( 4) 

Option Period II- From 09/30/2014 to 09/29/2015 

Estimated Cost 
(b)(4) (b)(4) 

Total Cost 
Plus Fixed Fee 

$50,000.00 
$258,354.15 
$184,145.57 

$96,301.62 
$170,003.88 
$48,313.00 

-$116,079.61 
-$47,334.37 

$643,704.24 
$1,125,362.00 

$481,657.76 

Total Cost 
Plus Fixed Fee 

$96,687.00 
$116,079.61 
$426,630.82 
$360,252.84 
$257,968.89 
$131,696.44 

$47,334.37 
$110,959.37 

-$383,171.75 

$1 '164,437 .59 
$1,730,767.00 

$566,329.41 

Total Cost 
Plus Fixed Fee 

$170,000.00 
$383,171.75 
$243,009.65 
$317,306.44 
$210,000.00 

$1,323,487.84 
$1,778,541.00 

$455,053.16 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. CONTRACT ID CODE I PAGE OF PAGES 

1 I 6 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO. r PROJECT NO. (If applicable) 

0021 See Block 16C See Schedule 

6. ISSUED BY CODE CPOD 7. ADMINISTERED BY (If other than Item 6) CODE I 
CPOD 
US Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

~ 
9A. AMENDMENT OF SOLICITATION NO. 

T ETRA TECH, INC. 
10306 EATON PLACE STE 340 9B. DATED (SEE ITEM 11) 

AIRFAX VA 220302201 F 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-C-12-060 

10B. DATED (SEE ITEM 13) 

CODE] (b)( 4) I FACILITY CODE 09/26/2012 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers Dis extended, Dis not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
Net Increase: $455,053.16 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: {Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X UNILATERAL - LIMITATION OF FUNDS CLAUSE 

E. IMPORTANT: Contractor IR] is not. Dis required to sign this document and return 0 copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION !Omanized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: I (b)( 4) I 
Technical Support for NCEA Ecological Risk Assessment Programs 

Max Expire Date: 09/29/2017 

The purpose of this modification is to incrementally fund Option Period 2. 

1. The Section B clause entitled GLimitation of Funds Notice 52.232-lOOG has been modified 

the text is as follows: 

B-4 LOCAL CLAUSES 52.232-100 LIMITATION OF FUNDS NOTICE 

Option Period 2 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 1 OA, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

15B. CONTRACTOR/OFFEROR 

(Signature of person authorized to sign) 

NSN 7540-01-152-S070 
Previous edition unusable 

15C. DATE SIGNED 

Mark Cranley 

(S/T1flaf~Contracting Officer) 

16C. DATE SIGNED 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _06010021 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

(a) Pursuant to the Limitation of Funds clause, 
incremental funding in the amount ofl{b){4) I 
is allotted to cover estimated cost. Funding in 
the amount of l{b){4) lis provided to cover the 
corresponding increment of fixed fee. The amount 
allotted for costs is estimated to cover the 
contractor's performance through 09/29/2015. 

(b) When the contract is fully funded as 
specified in the Estimated Cost and Fixed Fee 
Clause (EP 52.216-190), the Limitation of Cost 
clause shall become applicable. 

(c) See Attached Recapitulation of Funds. 

LIST OF CHANGES: 
Reason for Modification: Funding Only Action 
Obligated Amount for this Modification: 
$455,053.16 
New Total Obligated Amount for this Award: 
$3,586,682.83 
Incremental Funded Amount changed: 
$3,131,629.67 to $3,586,682.83 

from 

CHANGES FOR LINE ITEM NUMBER: 21 
Obligated Amount for this modification: 
$455,053.16 
Incremental Funded Amount changed from 
$1,323,487.84 to $1,778,541.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-C-262H000-102FK6XR2-2532-26A5C-15262HC018-00 
1 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 102FK6XR2 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 15262HC018-001 
Quantity: 0 
Amount: $27,076.53 
Subject To Funding: N 

Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

6 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010021 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. SUPPLIES/SERVICES 

(A) (B) 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-C-262H000-101FK6XR1-2532-26A5C-15262HC011-00 
1 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) c 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 15262HC011-001 
Quantity: 0 
Amount: $30,643.00 
Subject To Funding: N 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-C-262H000-201FK7-2532-26A5C-15262HC011-002 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) c 
Budget Organization 262HOOO 
Program (PRC) 201FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 15262HC011-002 
Quantity: 0 
Amount: $119,357.00 
Subject To Funding: N 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-C-262H000-101FK6XR1-2532-26A5C-15262HC017-00 
1 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) c 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 15262HC017-001 
Quantity: 0 
Amount: $39,465.11 
Subject To Funding: N 

Continued 0 0 0 

NSN 7540-01-152-8067 

QUANTITY UNIT UNIT PRICE 

(C) (D) (E) 
AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

6 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010021 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. SUPPLIES/SERVICES 

(A) (B) 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-C-262H000-101FK6XR1-2532-26A5C-15262HC015-00 
1 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) c 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 15262HC015-001 
Quantity: 0 
Amount: $121,668.51 
Subject To Funding: N 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-C-262H000-101FK6XR1-2532-26A5C-15262HC013-00 
1 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) c 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 15262HC013-001 
Quantity: 0 
Amount: $50,295.01 
Subject To Funding: N 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-C-262C000-202FK7-2532-26A5C-15262CC005-001 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) c 
Budget Organization 262COOO 
Program (PRC) 202FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 15262CC005-001 
Quantity: 0 
Amount: $30,000.00 
Subject To Funding: N 

Continued 0 0 0 

NSN 7540-01-152-8067 

QUANTITY UNIT UNIT PRICE 

(C) (D) (E) 
AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

6 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010021 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

NEW ACCOUNTING CODE ADDED: 
Account code: 
15-16-C-26XQ000-202FK7-2532-26A6A-1526XQE030-001 
Beginning FiscalYear 15 
Ending Fiscal Year 16 
Fund (Appropriation) C 
Budget Organization 26XQ000 
Program (PRC) 202FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A6A 
DCN-LineiD 1526XQE030-001 
Quantity: 0 
Amount: $24,948.00 
Subject To Funding: N 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-B-02N-202B88-2505-1502HE1063-001 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) B 
Budget Organization 02N 
Program (PRC) 202B88 
Budget (BOC) 2505 
Job # (Site/Project) 
Cost Organization 
DCN-LineiD 1502HE1063-001 
Quantity: 0 
Amount: $11,600.00 
Subject To Funding: N 
Delivery Location Code: CPOD 
CPOD 
US Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 USA 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

6 



Funding Action 
Initial Award 
Modification 02 
Modification 03 
Modification 05 
Modification 06 
Modification 07 
Modification 08 
Modification 14 

Total Funded 
Total Per Contract 
Balance Unfunded 

Funding Action 
Modification 07 
Modification 08 
Modification 09 
Modification 11 
Modification 12 
Modification 13 
Modification 14 
Modification 15 
Modification 17 

Total Funded 
Total Per Contract 
Balance Unfunded 

Funding Action 
Modification 16 
Modification 17 
Modification 18 
Modification 19 
Modification 20 
Modification 21 

Total Funded 
Total Per Contract 
Balance Unfunded 

Recapitulation of Funds 

Contractor: 
Contract No.: EP-C-12-060 

Base Period- From 09/30/2012 to 09/29/2013 

Estimated Cost Fixed Fee 
(b )(4) (b )(4) 

Option Period 1- From 09/30/2013 to 09/29/2014 

Estimated Cost Fixed Fee 
(b )(4) (b )(4) 

Option Period II- From 09/30/2014 to 09/29/2015 

Estimated Cost Fixed Fee 
(b )(4) (b )(4) 

Total Cost 
Plus Fixed Fee 

$50,000.00 
$258,354.15 
$184,145.57 

$96,301.62 
$170,003.88 

$48,313.00 
-$116,079.61 

-$47,334.37 

$643,704.24 
$1 '125,362.00 

$481,657.76 

Total Cost 
Plus Fixed Fee 

$96,687.00 
$116,079.61 
$426,630.82 
$360,252.84 
$257,968.89 
$131 ,696.44 

$47,334.37 
$110,959.37 

-$383,171.75 

$1 '164,437 .59 
$1 '730, 767.00 

$566,329.41 

Total Cost 
Plus Fixed Fee 

$170,000.00 
$383,171.75 
$243,009.65 
$317,306.44 
$21 0,000.00 
$455,053.16 

$1,778,541.00 
$1 '778,541.00 

$0.00 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 

0022 See Block 16C 
6. ISSUED BY CODE CPOD 

CPOD 
OS Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

ETRA TECH, INC. 
0306 EATON PLACE STE 

T 

1 
F AIRFAX VA 220302201 

340 

11. CONTRACT ID CODE I PAGE OF PAGES 

1 I 3 
4. REQUISITION/PURCHASE REO. NO. r PROJECT NO. (II applicable) 

PR-ORD-15-00499 

7. ADMINISTERED BY (II other than Item 6) CODE I 

(x) 9A. AMENDMENT OF SOLICITATION NO. 

!--

9B. DATED (SEE ITEM 11) 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-C-12-060 

10B. DATED (SEE ITEM 13) 

CODE j(b)(4) I FACILITY CODE 09/26/2012 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

O The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 0 is extended. 0 is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (II required) 

See Schedule 
Net Decrease: -$6,000.00 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X BILATERAL - LIMITATION OF FONDS CLAUSE 

E. IMPORTANT: Contractor 0 is not. IR] is required to sign this document and return 1 copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DONS Nurnber:l{b){4) I 
Technical Support for NCEA Ecological Risk Assessment Programs 

Max Expire Date: 09/29/2017 

The purpose of this modification is to de-obligate funds from Option Period 2. 

1. The Section B clause entitled GLimitation of Funds Notice 52.232-100G has been modified 

the text is as follows: 

B-4 LOCAL CLAUSES 52.232-100 LIMITATION OF FONDS NOTICE 

Option Period 2 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Michael Paul, Sr. Scientist, Center for Ecological Sciences 

15B. CONTRACTOR/OFFEROR 

?k..·----r::JSJP~--t? 

(Signature of person authorized to sign) 

NSN 7540.{}1-152-8070 
Previous edition unusable 

15C. DATE SIGNED 

May 18, 2015 

Mark Cranley 

16B. UNITED STATE~ERICA 

W.../~-~ 
I ·ng Officer) 

16C. DATE SIGNED 

STANDARD FORM 30 (REV. 10-<13) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _06010022 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

(a) Pursuant to the Limitation of Funds clause, 
incremental funding in the amount ofl{b){4) I 
is allotted to cover estimated cost. Funding in 
the amount o~(b)(4) lis provided to cover the 
corresponding increment of fixed fee. The amount 
allotted for costs is estimated to cover the 
contractor's performance through 09/28/2015. 

(b) When the contract is fully funded as 
specified in the Estimated Cost and Fixed Fee 
Clause (EP 52.216-190), the Limitation of Cost 
clause shall become applicable. 

(c) See Attached Recapitulation of Funds. 

LIST OF CHANGES: 

Reason for Modification : Funding Only Action 
Obligated Amount for this Modification: -$6,000.00 
New Total Obligated Amount for this Award: 
$3,580,682.83 
Incremental Funded Amount changed: 
$3,586,682.83 to $3,580,682.83 

CHANGES FOR LINE ITEM NUMBER: 21 

from 

Obligated Amount for this modification: -$6,000.00 
Incremental Funded Amount changed from 
$1,778,541.00 to $1,772,541.00 

CHANGES FOR ACCOUNTING CODE: 
13-14-CR-26XQX56-202FK7-2532-26A5C-1426XQE042-001 
Amount changed from $6,000.00 to $0.00 
Percent changed from .50438 to 0 

Delivery Location Code: CPOD 
CPOD 
US Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 USA 

FOB: Destination 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

3 



Funding Action 
Initial Award 
Modification 02 
Modification 03 
Modification 05 
Modification 06 
Modification 07 
Modification 08 
Modification 14 

Total Funded 
Total Per Contract 
Balance Unfunded 

Funding Action 
Modification 07 
Modification 08 
Modification 09 
Modification 11 
Modification 12 
Modification 13 
Modification 14 
Modification 15 
Modification 17 

Total Funded 
Total Per Contract 
Balance Unfunded 

Funding Action 
Modification 16 
Modification 17 
Modification 18 
Modification 19 
Modification 20 
Modification 21 
Modification 22 

Total Funded 
Total Per Contract 
Balance Unfunded 

Recapitulation of Funds 

Contractor: 
Contract No.: EP-C-12-060 

Base Period- From 09/30/2012 to 09/29/2013 

Estimated Cost Fixed Fee 

(b )(4) (b )(4) 

Option Period 1- From 09/30/2013 to 09/29/2014 

Estimated Cost Fixed Fee 
(b )(4) (b )(4) 

Option Period II- From 09/30/2014 to 09/29/2015 

Estimated Cost Fixed Fee 

(b )(4) (b )(4) 

Total Cost 
Plus Fixed Fee 

$50,000.00 
$258,354.15 
$184,145.57 

$96,301.62 
$170,003.88 

$48,313.00 
-$116,079.61 

-$47,334.37 

$643,704.24 
$1 '125,362.00 

$481,657.76 

Total Cost 
Plus Fixed Fee 

$96,687.00 
$116,079.61 
$426,630.82 
$360,252.84 
$257,968.89 
$131 ,696.44 

$47,334.37 
$110,959.37 

-$383,171.75 

$1 '164,437 .59 
$1,730,767.00 

$566,329.41 

Total Cost 
Plus Fixed Fee 

$170,000.00 
$383,171.75 
$243,009.65 
$317,306.44 
$210,000.00 
$455,053.16 

-$6,000.00 

$1 '772,541.00 
$1,778,541.00 

$6,000.00 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 

0023 See Block 16C 
6. ISSUED BY CODE CPOD 

CPOD 
US Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, state and ZIP COda) 

ETRA TECH, INC. 
0306 EATON PLACE STE 

T 
1 

F AIRFAX VA 220302201 
340 

11. CONTRACT ID CODE I PAGE OF PAGES 

1 I 4 
4. REQUISITION/PURCHASE REO. NO. r PROJECT NO. (If applicable) 

PR-CPOD-14-00214 

7. ADMINISTERED BY (If other than Item 6) CODE I 

(x) 9A. AMENDMENT OF SOLICITATION NO. 

r--'-

9B. DATED (SEE ITEM 11) 

X 
10A MODIFICATION OF CONTRACT/ORDER NO. 
EP-C-12-060 

10B. DATED (SEE ITEM 13) 

~(b)(4) I 
FACILITY CODE 09/26/2012 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

0 The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 0 is extended, 0 is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items e and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be .made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
Net Decrease: -$29,910.76 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authOrity) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X BILATERAL - LIMITATION OF FUNDS CLAUSE 

E. IMPORTANT: Contractor 0 is not, 00 is required to sign this document and return 1 copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: l{b){4) I 
Technical Support for NCEA Ecological Risk Assessment Programs 

Max Expire Date: 09/29/2017 

The purpose of this modification is to de-obligate funds from Option Period 1. 

1. The Section B clause entitled GLimitation of Funds Notice 52.232-lOOG has been modified 
the text is as follows: 

B-4 LOCAL CLAUSES 52.232-100 LIMITATION OF FUNDS NOTICE 

Option Period 1 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 1 OA, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Michael Paul 

15B. CONTRACTOR/OFFEROR 

'l~p~ 
(Signature of person authon·zed to sign) 

NSN 7540-<l1-152-8070 
Previous edition unusable 

Mark Cranley 

15C. DATE SIGNED 

6/17/2015 

16C. DATE SIGNED 

STANDARD FORM 30 (REV. 10-63) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _06010023 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

(a) Pursuant to the Limitation of Funds clause, 
incremental funding in the amount of 
(b)(4) lis allotted to cover estimated 
cost. Funding in the amount ofl{b){4) ~s provided 
to cover the corresponding increment of fixed 
fee. The amount allotted for costs is estimated 
to cover the contractor's performance through 
09/29/2014. 

(b) When the contract is fully funded as 
specified in the Estimated Cost and Fixed Fee 
Clause (EP 52.216-190), the Limitation of Cost 
clause shall become applicable. 

(c) See Attached Recapitulation of Funds. 

LIST OF CHANGES: 
Reason for Modification : Funding Only Action 
Total Amount for this Modification: $0.00 
New Total Amount for this Version: $1,730,767.00 
New Total Amount for this Award: $8,911,751.00 
Obligated Amount for this Modification: 
-$29,910.76 
New Total Obligated Amount for this Award: 
$3,550,772.07 
Incremental Funded Amount changed: 
$3,580,682.83 to $3,550,772.07 

from 

CHANGES FOR LINE ITEM NUMBER: 11 
Obligated Amount for this modification: 
-$29,910.76 
Incremental Funded Amount changed from 
$1,164,437.59 to $1,134,526.83 

CHANGES FOR ACCOUNTING CODE: 
14-15-C-262W000-201FK7-2532-26A5C-13262WC070-002 
Amount changed from $39,630.65 to $20,173.15 

CHANGES FOR ACCOUNTING CODE: 
14-15-C-262H000-201FK7-2532-26A5C-14262HC015-001 
Amount changed from $27,133.48 to $16,680.22 

Delivery Location Code: CPOD NORWOOD 
US Environmental Protection Agency 
Cincinnati Procurement Op. Division 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

4 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _06010023 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. SUPPLIES/SERVICES 

(A) (B) 

4411 Montgomery Road 
Suite 300 
Cincinnati OH 45212 USA 

Payment: 
RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

FOB: Destination 
Period of Performance: 09/30/2012 to 09/29/2017 

NSN 7540-01-152-8067 

QUANTITY UNIT UNIT PRICE 

(C) (D) (E) 
AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

4 



Funding Action 
Initial Award 
Modification 02 
Modification 03 
Modification 05 
Modification 06 
Modification 07 
Modification 08 
Modification 14 

Total Funded 
Total Per Contract 
Balance Unfunded 

Funding Action 
Modification 07 
Modification 08 
Modification 09 
Modification 11 
Modification 12 
Modification 13 
Modification 14 
Modification 15 
Modification 17 
Modification 23 

Total Funded 
Total Per Contract 
Balance Unfunded 

Funding Action 
Modification 16 
Modification 17 
Modification 18 
Modification 19 
Modification 20 
Modification 21 
Modification 22 

Total Funded 
Total Per Contract 
Balance Unfunded 

Recapitulation of Funds 

Contractor: 
Contract No.: EP-C-12-060 

Base Period- From 09/30/2012 to 09/29/2013 

Estimated Cost Fixed Fee 
(b )(4) (b )(4) 

Option Period 1- From 09/30/2013 to 09/29/2014 

Estimated Cost Fixed Fee 
(b )(4) (b )(4) 

Option Period II- From 09/30/2014 to 09/29/2015 

Estimated Cost 
(b )(4) (b )(4) 

Total Cost 
Plus Fixed Fee 

$50,000.00 
$258,354.15 
$184,145.57 

$96,301.62 
$170,003.88 

$48,313.00 
-$116,079.61 

-$47,334.37 

$643,704.24 
$1 '125,362.00 

$481,657.76 

Total Cost 
Plus Fixed Fee 

$96,687.00 
$116,079.61 
$426,630.82 
$360,252.84 
$257,968.89 
$131 ,696.44 

$47,334.37 
$110,959.37 

-$383,171.75 
-$29,91 0. 76 

$1 '134,526.83 
$1,730,767.00 

$596,240.17 

Total Cost 
Plus Fixed Fee 

$170,000.00 
$383,171.75 
$243,009.65 
$317,306.44 
$210,000.00 
$455,053.16 

-$6,000.00 

$1 '772,541.00 
$1 '778,541.00 

$6,000.00 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 

0024 See Block 16C 
6. ISSUED BY CODE CPOD 

CPOD 
US Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

TETRA TECH, INC. 
10306 EATON PLACE STE 340 
FAIRFAX VA 22030220i 

CODE (b )(4) FACILITY CODE 

1. CONTRACT ID CODE 

4. REQUISITION/PURCHASE REO. NO. 

7. ADMINISTERED BY (If other than Item 6) 

(X) 9A. AMENDMENT OF SOLICITATION NO. 

98. DATED (SEE ITEM 11) 

X 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-C-12-060 

10B. DATED (SEE ITEM 13) 

09/26/2012 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

OThe above numbered solicitation is amended as set forth in Item 14. The hour and date spec~ied for receipt of Offers 0 is extended, 0 is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following method\ (a) By completing 

Items 8 and 15, and returning copies ot the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
Net Decrease: -$1,050.00 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X BILATERAL - LIMITATION OF FUNDS CLAUSE 

E. IMPORTANT: Contractor 0 is not. 0 is required to sign this document and return 1 copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: (b)( 4) 
Technical SupLp~o~r~t~f~o~r--7N~C~E~A~~Ecological Risk Assessment Programs 

Max Expire Date: 09/29/2017 

The purpose of this modificatiOn is to de-obligate funds from Option Period 2. 

1. The Section B clause entitled GLimitation of Funds Notice 52.232-lOOG has been modified 

the text is as follows: 

B-4 LOCAL CLAUSES 52.232-100 LIMITATION OF FUNDS NOTICE 

Option Period 2 

Cont'inued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 1 OA, as heretofore changed, remains unchanged and in full force and effect. 

15A NAME AND TITLE OF SIGNER (Type or print) 16A NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Michael Paul, Sr. Scientist, Center of Ecological Sciences 

158. CONTRACTOR/OFFEROR 

·y;.,,:~----f:•?9t;; ____ f) 
(Signature of person authorized to sign) 

NSN 7540-01-152-8070 
Previous edition unusable 

15C. DATE SIGNED 

8/20/2015 

Mark Cranley 

16C. DATE SIGNED 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _06010024 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

(a) Pursuant to the Limitation of Funds clause, 
incremental funding in the amount ofl(b)(4) I 
is allotted to cover estimated cost. Funding in 
the amount ofl{b){4) lis provided to cover the 
corresponding increment of fixed fee. The amount 
allotted for costs is estimated to cover the 
contractor's performance through 09/28/2015. 

(b) When the contract is fully funded as 
specified in the Estimated Cost and Fixed Fee 
Clause (EP 52.216-190), the Limitation of Cost 
clause shall become applicable. 

(c) See Attached Recapitulation of Funds. 

LIST OF CHANGES: 

Reason for Modification: Funding Only Action 

Total Amount for this Modification: $0.00 

New Total Amount for this Version: $1,778,541.00 

New Total Amount for this Award: $8,911,751.00 

Obligated Amount for this Modification: -$1,050.00 

New Total Obligated Amount for this Award: 
$3,549,722 0 07 

Incremental Funded Amount changed: 
$3,550,772.07 to $3,549,722.07 

CHANGES FOR LINE ITEM NUMBER: 21 

from 

Obligated Amount for this modification: -$1,050.00 

Incremental Funded Amount changed from 
$1,772,541.00 to $1,771,491.00 

CHANGES FOR ACCOUNTING CODE: 
14-E1-05P2-202B06XP1-4117-1405PEX502-001 
Amount changed from $160,000.00 to $158,950.00 

Delivery Location Code: CPOD 
CPOD 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

4 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _06010024 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. SUPPLIES/SERVICES 

(A) (B) 

us Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 USA 

FOB: Destination 

NSN 7540-01-152-8067 

QUANTITY UNIT UNIT PRICE 

(C) (D) (E) 
AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

4 



Funding Action 
Initial Award 
Modification 02 
Modification 03 
Modification 05 
Modification 06 
Modification 07 
Modification 08 
Modification 14 

Total Funded 
Total Per Contract 
Balance Unfunded 

Funding Action 
Modification 07 
Modification 08 
Modification 09 
Modification 11 
Modification 12 
Modification 13 
Modification 14 
Modification 15 
Modification 17 
Modification 23 

Total Funded 
Total Per Contract 
Balance Unfunded 

Funding Action 
Modification 16 
Modification 17 
Modification 18 
Modification 19 
Modification 20 
Modification 21 
Modification 22 
Modification 24 

Total Funded 
Total Per Contract 
Balance Unfunded 

Contract No.: EP-C-12-060 

Base Period- From 09/30/2012 to 09/29/2013 

Estimated Cost Fixed Fee 
(b )(4) (b )(4) 

Option Period 1- From 09/30/2013 to 09/29/2014 

Estimated Cost Fixed Fee 
(b )(4) (b )(4) 

Option Period II- From 09/30/2014 to 09/29/2015 

Estimated Cost Fixed Fee 
(b )(4) (b )(4) 

Total Cost 
Plus Fixed Fee 

$50,000.00 
$258,354.15 
$184,145.57 

$96,301.62 
$170,003.88 

$48,313.00 
-$116,079.61 

-$47,334.37 

$643,704.24 
$1 '125,362.00 

$481,657.76 

Total Cost 
Plus Fixed Fee 

$96,687.00 
$116,079.61 
$426,630.82 
$360,252.84 
$257,968.89 
$131 ,696.44 

$47,334.37 
$110,959.37 

-$383,171.75 
-$29,910.76 

$1 '134,526.83 
$1 '730, 767.00 

$596,240.17 

Total Cost 
Plus Fixed Fee 

$170,000.00 
$383,171.75 
$243,009.65 
$317,306.44 
$210,000.00 
$455,053.16 

-$6,000.00 
-$1,050.00 

$1 '771 ,491.00 
$1 '778,541.00 

$7,050.00 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. CONTRACT ID CODE I PAGE OF PAGES 

1 I 4 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO. 15. PROJECT NO. (If applicable) 

0025 See Block 16C See Schedule 

6.1SSUED BY CODE CPOD 7. ADMINISTERED BY (If other than item 6) CODE I 
CPOD 
us Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 

8. NAME AND ADDRESS OF CONTRACTOR (No .. street. county. State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO. 
-'--'-

T ETRA TECH, INC. 
10306 EATON PLACE STE 340 9B. DATED (SEE ITEM 11) 

FAIRFAX VA 220302201 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-C-12-060 

10B. DATED (SEE ITEM 13) 

CODE J (b)( 4) I 
FACILITY CODE 09/26/2012 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers Dis extended. Dis not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X Unilateral - LIMITATION OF FUNDS, ESTMATED COSTS 

E. IMPORTANT: Contractor IRlis not. D is required to sign this document and return copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: I {b){ 4) I 
Technical Support for NCEA Ecological Risk Assessment Programs 

Max Expire Date: 09/29/2017 

The purpose of this modification is to: 

1) Exercise Option Period 3. 

2) Add incremental Funding to the Option Period 3. 

1. Option Period III is exercised. The Start Date and End Date for this period of 

performance are as follows: 

Option Period III 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

15B. CONTRACTOR/OFFEROR 

(Signature of person authorized to sign) 

NSN 7540-01-152-8070 
Previous edition unusable 

15C. DATE SIGNED 

Mark Cranley 

16B. UNITED STATES OF AMERICA 

~L'~ 
(Signature of Contracting Officer) 

t:.t.~C¥..=o:.(;JuiC 

SiCNI\.TL,.I:RE 

16C. DATE SIGNED 

08/28/2015 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010025 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

Start Date: 09/30/15 
End Date: 09/29/16 

2. The Section B clause entitled "LEVEL OF 
EFFORT--COST REIMBURSEMENT TERM CONTRACT (EPAAR 
1552.211-73) (APR 1984) DEVIATION" has been 
modified. The text is as follows: 

(a) The Contractor shall perform all work and 
provide all required reports within the level of 
effort specified below. The Government will order 
9,500 direct labor hours for the Option Period 
III which represents the Government's best 
estimate of the level of effort required to 
fulfill these requirements. 
3. The Section B clause entitled "ESTIMATED COST 
AND FIXED FEE (EP 52.216-190) (APR 1984)" has 
been modified. The text is as follows: 

Option Period III 

(a) The estimated cost of this contract is 
(b )(4) I 
(b) The fixed fee is Ll(_b_)(_4_) ____ _JI 

(c) The total estimated cost and fixed fee is 
$1,224,922.00. 

4. The Section B clause entitled "LIMITATION OF 
FUNDS NOTICE (EP 52.232-100) (APR 1984)" has been 
modified. The text is as follows: 

Option Period III 

(a) Pursuant to the Limitation of Funds clause, 
incremental funding in the Amount ofl{b)(4) I 
is allotted to cover estimated cost. Funds in the 
amount ofl(b)(4) lare provided to cover the 
corresponding increment of fixed fee. The total 
cost plus fixed fee provided, included with this 
incremental funding action is $200,000.00. The 
amount allotted for costs is estimated to cover 
the contractor's performance through 11/28/2015. 
See Recapitulation Attached. 

(b) When the contract is fully funded as 
specified in the Estimated Cost and Fixed Fee 
Clause (EP 52.216-190), the Limitation of Cost 
clause shall become applicable. 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

4 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010025 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

LIST OF CHANGES: 

SUPPLIES/SERVICES 

(B) 

Reason for Modification: Exercise an Option 

Total Amount for this Modification: $0.00 

New Total Amount for this Version: $1,224,922.00 

New Total Amount for this Award: $8,911,751.00 

Obligated Amount for this Modification: 
$200,000.00 

New Total Obligated Amount for this Award: 
$3,749,722 0 07 

CHANGES FOR LINE ITEM NUMBER: 31 
Obligated Amount for this modification: 
$200,000.00 
Exercised option 

NEW DELIVERY LOCATION RECORD: 
Quantity: 0 
Amount: $0.00 
Days after award: Unassigned 
Shipping Address: 

CPOD 
US Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 

Mark For Address: 

NEW ACCOUNTING CODE ADDED: 
Account code: 
15-E1-05P2-202B06XP1-2505-1505PEX502-001 
Beginning FiscalYear 15 
Ending Fiscal Year 
Fund (Appropriation) E1 
Budget Organization 05P2 
Program (PRC) 202B06XP1 
Budget (BOC) 2505 
Job # (Site/Project) 
Cost Organization 
DCN-LineiD 1505PEX502-001 
Quantity: 0 
Amount: $100,000.00 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

4 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010025 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

NEW ACCOUNTING CODE ADDED: 
Account code: 
15-16-C-26UJ000-301FK8XPW-2532-26A6A-1526UJE124-00 
1 
Beginning FiscalYear 15 
Ending Fiscal Year 16 
Fund (Appropriation) C 
Budget Organization 26UJOOO 
Program (PRC) 301FK8XPW 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A6A 
DCN-LineiD 1526UJE124-001 
Quantity: 0 
Amount: $100,000.00 

CHANGES FOR LINE ITEM NUMBER: 32 
Exercised option 
Delivery: 08/25/2015 
Delivery Location Code: CPOD 
CPOD 
US Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 USA 

Payment: 
RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center (AA216-01) 
109 TW Alexander Drive 
www2.epa.gov/financial/contracts 
Durham NC 27711 

FOB: Destination 
Period of Performance: 09/30/2012 to 09/29/2017 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

4 



Funding Action 
Initial Award 
Modification 02 
Modification 03 
Modification 05 
Modification 06 
Modification 07 
Modification 08 
Modification 14 

Total Funded 
Total Per Contract 
Balance Unfunded 

Funding Action 
Modification 07 
Modification 08 
Modification 09 
Modification 11 
Modification 12 
Modification 13 
Modification 14 
Modification 15 
Modification 17 
Modification 23 

Total Funded 
Total Per Contract 
Balance Unfunded 

Funding Action 
Modification 16 
Modification 17 
Modification 18 
Modification 19 
Modification 20 
Modification 21 
Modification 22 
Modification 24 

Total Funded 
Total Per Contract 
Balance Unfunded 

Funding Action 
Modification 25 

Total Funded 
Total Per Contract 
Balance Unfunded 

Recapitulation of Funds 

Contractor: 
Contract No.: EP-C-12-060 

Base Period- From 09/30/2012 to 09/29/2013 

Estimated Cost Fix~rl F~~ 

(b )(4) (b )(4) 

Option Period 1- From 09/30/2013 to 09/29/2014 

Estimated Cost Fix~rl F~~ 

(b )(4) (b )(4) 

Option Period II- From 09/30/2014 to 09/29/2015 

Fixed Fee 

(b )(4) 

Option Period Ill- From 09/30/2015 to 09/29/2016 

Estimated Cost Fixed Fee 

(b )(4) (b )(4) 

Total Cost 
Plus Fixed Fee 

$50,000.00 
$258,354.15 
$184,145.57 
$96,301.62 

$170,003.88 
$48,313.00 

-$116,079.61 
-$47,334.37 

$643,704.24 
$1 '125,362.00 

$481,657.76 

Total Cost 
Plus Fixed Fee 

$96,687.00 
$116,079.61 
$426,630.82 
$360,252.84 
$257,968.89 
$131 ,696.44 
$47,334.37 

$110,959.37 
-$383,171 . 75 

-$29,910.76 

$1 '134,526.83 
$1,730,767.00 

$596,240.17 

Total Cost 
Plus Fixed Fee 

$170,000.00 
$383,171 . 75 
$243,009.65 
$317,306.44 
$210,000.00 
$455,053.16 

-$6,000.00 
-$1,050.00 

$1 '771 ,491.00 
$1 '778,541.00 

$7,050.00 

Total Cost 
Plus Fixed Fee 

$200,000.00 

$200,000.00 
$1 ,224,922.00 
$1 ,024,922.00 



AMENDMENT OF SOLICIT A TIONFMODIFICA TION OF CONTRACT ,1. CONTRACT ID CODE I PAGE OF PAGES 

1 I 10 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO. 15. PROJECT NO. (If applicable) 

0026 See Block 16C PR-CPOD-15-00194 

6.1SSUED BY CODE CPOD 7. ADMINISTERED BY (If other than Item 6) CODE I 
CPOD 
US Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 

8. NAME AND ADDRESS OF CONTRACTOR (No .. street, county, State and ZIP Code) 
~ 

9A. AMENDMENT OF SOLICITATION NO. 

T ETRA TECH, INC. 
10306 EATON PLACE STE 340 9B. DATED (SEE ITEM 11) 

FAIRFAX VA 220302201 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-C-12-060 

10B. DATED (SEE ITEM 13) 

CODE l(b)(4) I 
FACILITY CODE 09/26/2012 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

O The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 0 is extended, 0 is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. ~by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X BILATERAL - LIMITATION OF FUNDS, ESTMATED COSTS 

E. IMPORTANT: Contractor 0 is not. [RJ is required to sign this document and return 1 copies to the issuing office. 

14. DESCRIPTION OF AMENDMENTIMODIFICA TION (Organized by UCF section headings, including so/icilation/contrac1 subject matter where feasible.) 

DUNS Number: I (b){ 4) I 
Technical Support for NCEA Ecological Risk Assessment Programs 

Max Expire Date: 09/29/2017 

The purpose of this modification is to: 

1) Shift Funds from OP 2 to OP 3 

4. The Section B clause entitled "LIMITATION OF FUNDS NOTICE (EP 52.232-100) (APR 1984)" 

has been modified. The text is as follows: 

Option Period II 

Continued ... 
Except as provided herein, all terms and conditions of the document refefenced in Item 9A or 1 OA, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Michael Paul, Senior Scientist, Center for Ecological Sciences 

(Signature of person authorized to sign) 

NSN 754()..()1-152-8070 
Previous edition unusable 

15C. DATE SIGNED 

9/28/2015 

Mark Cranley 

16C. DATE SIGNED 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _06010026 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

(a) Pursuant to the Limitation of Funds clause, 
incremental funding in the Amount ofl{b){4) I 
is de-obligated from estimated cost. Funds in the 
amount of I {b){ 4) I are provided to cover the 
corresponding increment of fixed fee. The total 
cost plus fixed fee de-obligated, included with 
this incremental funding action is -$432,701.00. 
The amount allotted for costs is estimated to 
cover the contractor's performance through 
09/29/2015. See Recapitulation Attached. 

(b) When the contract is fully funded as 
specified in the Estimated Cost and Fixed Fee 
Clause (EP 52.216-190), the Limitation of Cost 
clause shall become applicable. 

Option Period III 

(a) Pursuant to the Limitation of Funds clause, 
incremental funding in the Amount ofl{b)(4) I 
is allotted to cover estimated cost. Funds in the 
amount ofl(b){4) !are provided to cover the 
corresponding increment of fixed fee. The total 
cost plus fixed fee provided, included with this 
incremental funding action is $432,701.00. The 
amount allotted for costs is estimated to cover 
the contractor's performance through 04/05/2016. 
See Recapitulation Attached. 

(b) When the contract is fully funded as 
specified in the Estimated Cost and Fixed Fee 
Clause (EP 52.216-190), the Limitation of Cost 
clause shall become applicable. 

CHANGES FOR LINE ITEM NUMBER: 21 
Committed Amount for this amendment: -$432,701.00 
Incremental Funded Amount changed from 
$1,771,491.00 to $1,338,790.00 

NEW DELIVERY LOCATION RECORD: 
Quantity: 0 
Amount: $1,778,541.00 
Days after award: Unassigned 

Mark For Address: 

CHANGES FOR ACCOUNTING CODE: 
14-15-C-26UJ000-301FK8XPW-2532-26A6A-1426UJE128-00 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

10 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010026 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. SUPPLIES/SERVICES 

(A) (B) 

2 
Amount changed from $120,024.12 to $104,244.12 

CHANGES FOR ACCOUNTING CODE: 
14-15-C-262H000-101FK6XR1-2532-26A5C-14262HC029-00 
1 
Amount changed from $30,000.00 to $27,118.00 

CHANGES FOR ACCOUNTING CODE: 
14-15-C-26XM000-101FK6XR1-2532-26A5C-1426XME136-00 
1 
Amount changed from $115,000.00 to $75,350.00 

CHANGES FOR ACCOUNTING CODE: 
14-15-C-262H000-101FK6XR1-2532-26A5C-15262HC001-00 
1 
Amount changed from $90,781.00 to $75,531.00 

CHANGES FOR ACCOUNTING CODE: 
14-15-C-262H000-101FK6XR1-2532-26A5C-15262HC002-00 
1 
Amount changed from $101,703.44 to $62,505.44 

CHANGES FOR ACCOUNTING CODE: 
14-15-C-262W000-301FK8XPW-2532-26A5C-15262WC001-00 
1 
Amount changed from $83,022.00 to $71,816.00 

CHANGES FOR ACCOUNTING CODE: 
14-15-C-262H000-101FK6XR1-2532-26A5C-15262HC010-00 
1 
Amount changed from $50,000.00 to $25,184.00 

CHANGES FOR ACCOUNTING CODE: 
14-E1-05P2-202B06XP1-4117-1405PEX502-001 
Amount changed from $158,950.00 to $85,725 0 00 

CHANGES FOR ACCOUNTING CODE: 
14-15-C-262H000-101FK6XR1-2532-26A5C-15262HC017-00 
1 
Amount changed from $39,465.11 to $.11 

CHANGES FOR ACCOUNTING CODE: 
14-15-C-262H000-101FK6XR1-2532-26A5C-15262HC015-00 
1 
Amount changed from $121,668.51 to $10,151.51 

CHANGES FOR ACCOUNTING CODE: 
14-15-C-262H000-101FK6XR1-2532-26A5C-15262HC013-00 
1 
Continued 0 0 0 

NSN 7540-01-152-8067 

QUANTITY UNIT UNIT PRICE 

(C) (D) (E) 
AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010026 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

Amount changed from $50,295.01 to $29,295.01 

CHANGES FOR ACCOUNTING CODE: 
14-15-C-262C000-202FK7-2532-26A5C-15262CC005-001 
Amount changed from $30,000.00 to $19,588.00 

CHANGES FOR ACCOUNTING CODE: 
15-16-C-26XQ000-202FK7-2532-26A6A-1526XQE030-001 
Amount changed from $24,948.00 to $0.00 

CHANGES FOR ACCOUNTING CODE: 
14-15-B-02N-202B88-2505-1502HE1063-001 
Amount changed from $11,600.00 to $8,248.00 

CHANGES FOR LINE ITEM NUMBER: 31 
Committed Amount for this amendment: $432,701.00 
Incremental Funded Amount changed from $0.00 to 
$432,701.00 

NEW DELIVERY LOCATION RECORD: 
Quantity: 0 
Amount: $1,224,922.00 

Mark For Address: 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-C-262H000-101FK6XR1-2532-26A5C-15262HC002-00 
1 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 15262HC002-001 
Quantity: 0 
Amount: $39,198.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-C-262H000-101FK6XR1-2532-26A5C-14262HC029-00 
1 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010026 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

Budget (BOC) 2532 
Job # (Site/Project) 

SUPPLIES/SERVICES 

(B) 

Cost Organization 26A5C 
DCN-LineiD 14262HC029-001 
Quantity: 0 
Amount: $2,882.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-C-262W000-301FK8XPW-2532-26A5C-15262WC001-00 
1 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) C 
Budget Organization 262WOOO 
Program (PRC) 301FK8XPW 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 15262WC001-001 
Quantity: 0 
Amount: $11,206.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-E1-05P2-202B06XP1-4117-1405PEX502-001 
Beginning FiscalYear 14 
Ending Fiscal Year 
Fund (Appropriation) E1 
Budget Organization 05P2 
Program (PRC) 202B06XP1 
Budget (BOC) 4117 
Job # (Site/Project) 
Cost Organization 
DCN-LineiD 1405PEX502-001 
Quantity: 0 
Amount: $73,225.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-C-262H000-101FK6XR1-2532-26A5C-15262HC013-00 
1 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010026 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. SUPPLIES/SERVICES 

(A) (B) 

DCN-LineiD 15262HC013-001 
Quantity: 0 
Amount: $21,000.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-C-26UJ000-301FK8XPW-2532-26A6A-1426UJE128-00 
2 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) c 
Budget Organization 26UJOOO 
Program (PRC) 301FK8XPW 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A6A 
DCN-LineiD 142 6UJE12 8-002 
Quantity: 0 
Amount: $15,780.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
15-16-C-26XQ000-202FK7-2532-26A6A-1526XQE030-001 
Beginning FiscalYear 15 
Ending Fiscal Year 16 
Fund (Appropriation) c 
Budget Organization 26XQ000 
Program (PRC) 202FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A6A 
DCN-LineiD 1526XQE030-001 
Quantity: 0 
Amount: $24,948.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-B-02N-202B88-2505-1502HE1063-001 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) B 
Budget Organization 02N 
Program (PRC) 202B88 
Budget (BOC) 2505 
Job # (Site/Project) 
Cost Organization 
DCN-LineiD 1502HE1063-001 
Quantity: 0 
Amount: $3,352.00 

Continued 0 0 0 

NSN 7540-01-152-8067 

QUANTITY UNIT UNIT PRICE 

(C) (D) (E) 
AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010026 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. SUPPLIES/SERVICES 

(A) (B) 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-C-26XM000-101FK6XR1-2532-26A5C-1426XME136-00 
1 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) c 
Budget Organization 26XMOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 1426XME136-001 
Quantity: 0 
Amount: $39,650.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-C-262H000-101FK6XR1-2532-26A5C-15262HC010-00 
1 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) c 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 15262HC010-001 
Quantity: 0 
Amount: $24,816.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-C-262H000-101FK6XR1-2532-26A5C-15262HC015-00 
1 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) c 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 15262HC015-001 
Quantity: 0 
Amount: $111,517.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
Continued 0 0 0 

NSN 7540-01-152-8067 

QUANTITY UNIT UNIT PRICE 

(C) (D) (E) 
AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010026 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

14-15-C-262C000-202FK7-2532-26A5C-15262CC005-001 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) C 
Budget Organization 262COOO 
Program (PRC) 202FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 15262CC005-001 
Quantity: 0 
Amount: $10,412.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-C-262H000-101FK6XR1-2532-26A5C-15262HC017-00 
1 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 15262HC017-001 
Quantity: 0 
Amount: $39,465.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-C-262H000-101FK6XR1-2532-26A5C-15262HC001-00 
1 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 15262HC001-001 
Quantity: 0 
Amount: $15,250.00 
Delivery Location Code: CPOD 
CPOD 
US Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 USA 
Continued ... 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010026 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

FOB: Destination 

SUPPLIES/SERVICES 

(B) 

Period of Performance: 09/30/2012 

NSN 7540-01-152-8067 

to 09/29/2017 

QUANTITY UNIT UNIT PRICE 

(C) (D) (E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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Funding Action 
Modification 16 
Modification 17 
Modification 18 
Modification 19 
Modification 20 
Modification 21 
Modification 22 
Modification 24 
Modification 26 

Total Funded 
Total Per Contract 
Balance Unfunded 

Funding Action 
Modification 25 
Modification 26 

Total Funded 
Total Per Contract 
Balance Unfunded 

Option Period II- From 09/30/2014 to 09/29/2015 

Estimated Cost Fixed Fee 
(b )(4) (b )(4) 

Option Period Ill- From 09/30/2015 to 09/29/2016 

Estimated Cost Fixed Fee 
(b )(4) (b )(4) 

Total Cost 
Plus Fixed Fee 

$170,000.00 
$383,171.75 
$243,009.65 
$317,306.44 
$210,000.00 
$455,053.16 

-$6,000.00 
-$1,050.00 

-$432,701.00 

$1,338,790.00 
$1 '778,541.00 

$439,751.00 

Total Cost 
Plus Fixed Fee 

$200,000.00 
$432,701.00 

$632,701.00 
$1 ,224,922.00 

$592,221.00 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. CONTRACT ID CODE I PAGE OF PAGES 

1 I 7 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO. 15. PROJECT NO. (If applicable) 

0027 See Block 16C See Schedule 
6.1SSUED BY CODE CPOD 7. ADMINISTERED BY (If other than item 6) CODE I 
CPOD 
us Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 

8. NAME AND ADDRESS OF CONTRACTOR (No .. street. county. State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO. 
-'--'-

T ETRA TECH, INC. 
10306 EATON PLACE STE 340 9B. DATED (SEE ITEM 11) 

FAIRFAX VA 220302201 

10A. MODIFICATION OF CONTRACT/ORDER NO. 
X EP-C-12-060 

10B. DATED (SEE ITEM 13) 

CODEl(b)(4) I 
FACILITY CODE 09/26/2012 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers Dis extended. Dis not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
Net Increase: $979,286.19 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X UNILATERAL - LIMITATION OF FUNDS, ESTMATED COSTS 

E. IMPORTANT: Contractor IRlis not. D is required to sign this document and return copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: l{b){4) I 
Technical Support for NCEA Ecological Risk Assessment Programs 

Max Expire Date: 09/29/2017 

The purpose of this modification is to: 

1) Exercise 10 Quantity Options under Option Period 3. 

2) Incrementally fund Option Period 3. 

1. The following Cost/Price Schedule modifications have been made: 

(10) optional quantities of 470 hours each are hereby exercised for Option Period 3. 

The quantity amount is now 14,200 hours and the optional amount is now 0 hours. 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

15B. CONTRACTOR/OFFEROR 

(Signature of person authorized to sign) 

NSN 7540-01-152-8070 
Previous edition unusable 

15C. DATE SIGNED 

Mark Cranley 

16B. UNITED STATES OF AMERICA 

~L'~ 
(Signature of Contracting Officer) 

t:.t.~C¥..=o:.(;JuiC 

SiCNI\.TL,.I:RE 

16C. DATE SIGNED 

11/06/2015 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010027 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. SUPPLIES/SERVICES 

(A) (B) 

The 10 exercised OQtions are at $60,665.20 each 
for CEEE l{b}{4} lfor Estimated Cost and 

l(b)(4) lfor Fixed Fee. 

2 0 The following Contract Totals modifications 
have been made: 

The exercised optional quantities listed above, 
with the Cost/Price Schedule 
changes, caused the Estimated Cost amount and 
optional amount to be modified 

for Ottion Period 3 0 The amount is now 
l(b}(4 land the optional amount 
is now $0.00. 

The exercised optional quantities listed above, 
with the Cost/Price Schedule 
changes, caused the Fixed Fee amount and optional 
amount to be modified for 
Option Period 3 0 The amount is now l(b)(4) 
and the optional amount is now 
$0.00. 
3 0 The Section B clause entitled "LEVEL OF 
EFFORT--COST REIMBURSEMENT TERM 
CONTRACT (EPAAR 1552.211-73) (APR 1984) 
DEVIATION" has been modified. The 
text is as follows: 

(a) The Contractor shall perform all work and 
provide all required reports 
within the level of effort specified below. The 
Government will order 14,200 
direct labor hours for the Option Period 3 which 
represents the Government's 
best estimate of the level of effort required to 
fulfill these requirements. 

4 0 The Section B clause entitled "ESTIMATED COST 
AND FIXED FEE (EP 
52.216-190) (APR 1984) II has been modified. The 
text is as follows: 

(a) The estimated cost of this contract is 

l(b)(4) I 
(b) The fixed fee is l(b)(4) I 
(c) The total estimated cost and fixed fee is 
$1,831,574.00 

Continued 0 0 0 

NSN 7540-01-152-8067 

QUANTITY UNIT UNIT PRICE 

(C) (D) (E) 

I 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010027 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

5. The Section B clause entitled "LIMITATION OF 
FUNDS NOTICE (EP 
52.232-100) (APR 1984)" has been modified. The 
text is as follows: 

Option Period III 

(a) Pursuant to the Limitation of Funds clause, 
incremental funding in the 
amount ofl{b){4) lis allotted to cover 
estimated cost. Funds in the 
amount ofl(b)(4) lare provided to cover the 
corresponding increment of 
fixed fee. The total cost plus fixed fee 
provided, included with this 
incremental funding action is $979,286.19 The 
amount allotted for costs is 
estimated to cover the contractor's performance 
through 08/16/2016. See 
Recapitulation Attached. 

(b) When the contract is fully funded as 
specified in the Estimated Cost and 
Fixed Fee Clause (EP 52.216-190), the Limitation 
of Cost clause shall become 
applicable. 
LIST OF CHANGES: 
Reason for Modification : Funding Only Action 
Total Amount for this Modification: $0.00 
New Total Amount for this Version: $1,831,574.00 
New Total Amount for this Award: $8,911,751.00 
Obligated Amount for this Modification: 
$979,286.19 
New Total Obligated Amount for this Award: 
$4,529,008.26 
Incremental Funded Amount changed: 
$3,549,722.07 to $4,529,008.26 

CHANGES FOR LINE ITEM NUMBER: 34 
Quantity changed from 4700 to 0 

CHANGES FOR LINE ITEM NUMBER: 31 
Total Amount changed 

from 

from $1,224,922.00 to $1,831,574.00 
Obligated Amount for this modification: 
$979,286.19 
Incremental Funded Amount changed from 
$432,701.00 to $1,411,987.19 

CHANGES FOR DELIVERY LOCATION: CPOD 
Amount changed from $1,224,922.00 to $1,831,574.00 
Continued ... 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010027 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. SUPPLIES/SERVICES 

(A) (B) 

NEW ACCOUNTING CODE ADDED: 
Account code: 
15-16-C-262H000-101FK6XR1-2532-26A5C-15262HC047-00 
1 
Beginning FiscalYear 15 
Ending Fiscal Year 16 
Fund (Appropriation) c 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 15262HC047-001 
Quantity: 0 
Amount: $88,578.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
15-16-C-262W000-202FK7-2532-26A5C-15262WC022-001 
Beginning FiscalYear 15 
Ending Fiscal Year 16 
Fund (Appropriation) c 
Budget Organization 262WOOO 
Program (PRC) 202FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 15262WC022-001 
Quantity: 0 
Amount: $50,000.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
15-16-C-262H000-101FK6XR1-2532-26A5C-15262HC048-00 
1 
Beginning FiscalYear 15 
Ending Fiscal Year 16 
Fund (Appropriation) c 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 15262HC048-001 
Quantity: 0 
Amount: $200,019.19 

NEW ACCOUNTING CODE ADDED: 
Account code: 
Continued 0 0 0 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010027 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. SUPPLIES/SERVICES 

(A) (B) 

15-16-C-262H000-101FK6XR1-2532-26A5C-15262HC051-00 
1 
Beginning FiscalYear 15 
Ending Fiscal Year 16 
Fund (Appropriation) c 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 15262HC051-001 
Quantity: 0 
Amount: $205,000.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
15-16-C-26XM000-101FK6XR1-2532-26A5C-1526XME122-00 
1 
Beginning FiscalYear 15 
Ending Fiscal Year 16 
Fund (Appropriation) c 
Budget Organization 26XMOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 1526XME122-001 
Quantity: 0 
Amount: $50,000.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
15-16-C-262H000-101FK6XR1-2532-26A5C-15262HC050-00 
1 
Beginning FiscalYear 15 
Ending Fiscal Year 16 
Fund (Appropriation) c 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 15262HC050-001 
Quantity: 0 
Amount: $25,000.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
15-16-C-262H000-101FK6XR1-2532-26A5C-15262HC046-00 
1 
Continued 0 0 0 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010027 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. SUPPLIES/SERVICES 

(A) (B) 

Beginning FiscalYear 15 
Ending Fiscal Year 16 
Fund (Appropriation) c 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 15262HC046-001 
Quantity: 0 
Amount: $85,000.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
15-16-C-262H000-101FK6XR1-2532-26A5C-15262HC049-00 
1 
Beginning FiscalYear 15 
Ending Fiscal Year 16 
Fund (Appropriation) c 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 15262HC049-001 
Quantity: 0 
Amount: $100,000.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
15-16-C-262H000-202FK7-2532-26A5C-15262HC053-001 
Beginning FiscalYear 15 
Ending Fiscal Year 16 
Fund (Appropriation) c 
Budget Organization 262HOOO 
Program (PRC) 202FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 15262HC053-001 
Quantity: 0 
Amount: $0.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
15-16-C-262H000-101FK6XR1-2532-26A5C-15262HC053-00 
2 
Beginning FiscalYear 15 
Ending Fiscal Year 16 
Continued 0 0 0 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 06010027 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
SUPPLIES/SERVICES 

(B) 

Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 101FK6XR1 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 15262HC053-002 
Quantity: 0 
Amount: $18,689.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
15-16-C-262H000-201FK7-2532-26A5C-15262HC053-003 
Beginning FiscalYear 15 
Ending Fiscal Year 16 
Fund (Appropriation) C 
Budget Organization 262HOOO 
Program (PRC) 201FK7 
Budget (BOC) 2532 
Job # (Site/Project) 
Cost Organization 26A5C 
DCN-LineiD 15262HC053-003 
Quantity: 0 
Amount: $157,000.00 

CHANGES FOR LINE ITEM NUMBER: 33 
Total Amount changed 
from $606,652.00 to $0.00 

CHANGES FOR LINE ITEM NUMBER: 32 
Quantity changed from 9500 to 14200 
Delivery Location Code: CPOD 
CPOD 
US Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 USA 

FOB: Destination 
Period of Performance: 09/30/2012 to 09/29/2017 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 
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Funding Action 
Modification 25 
Modification 26 
Modification 27 

Total Funded 
Total Per Contract 
Balance Unfunded 

Option Period Ill- From 09/30/2015 to 09/29/2016 

Estimated Cost 
(b )(4) (b )(4) 

Total Cost 
Plus Fixed Fee 

$200,000.00 
$432,701.00 
$979,286.19 

$1,611,987.19 
$1,831,574.00 

$219,586.81 


